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HUNTERS POINT

r-- SSIC NO. 5090.3.A
HUNTERS POINT SHIPYARO PROJECT SCHEOULE

10 Parcel I Task Name I P I S I S»P I Duration I Start I Finish

1 All BASE REALIGNMENT AND CLOSURE (BRAG) CLEANUP TEAM (BCT) MONTHLY MEETINGS 2001 48 wks Tue 1/9101 Tue 12/11/01

14 All • BCT MONTHLY MEETINGS 2002 48 wks Tue 1/8102 Tue 12/10102

27 All BCT MONTHLY MEETINGS 2003 46 wks Tue 1/14103 Tue 12/2(03

40 All BCT MONTHLY MEETINGS 2004 56.4 wks Tue 11/11/03 Wed 12/8104

53 All BCT MONTHLY MEETINGS 2005 44.8 wks Wed 1126/05 Tue 12/6f05

66 All BCT MONTHLY MEETINGS 2006 45.4 wks Tue 1/24/06 Tue 12/12f06

79 All BCT MONTHLY MEETINGS 2007 45.2 wks Tue 1/23107 Tue 12/11107

80 All January Owks Tue 1123107 Tue 1123/07

8' All February Owks Tue 2120107 Tue 2120/07

82 All March Owks Tue 3127/07 Tue 3/27107

83 All April Owks Tue 4/24/07 Tue 4124107

84 All May Owks Tue 5/22107 Tue 5/22107

85 All June Owks Tue 6/26/07 Tue 6/26/07

86 All July o wks Tue 7/24/07 Tue 7/24/07

87 All August o wks Tue 8/21/07 Tue 8/21/07

88 All September (in San Diego) o wks Tue 9/25/07 Tue 9/25/07

89 All October o wks Tue 10/23/07 Tue 10/23/07

90 All November (combined with December) owks

91 All December o wks Tue 12111/07 Tue 12111/07

92 All BCT MONTHLY MEETINGS 2008 45.2 wks Tue 1/22/08 Tue 12/9/08

93 All January owks Tue 1122/08 Tue 1122/08

94 All February Owks Tue 2/26108 Tue 2126108

95 All March Owks Tue 3/25/08 Tue 3125108

96 All April Owks Tue 4/22/08 Tue 4/22/08

97 All May o wks Tue 5/20/08 Tue 5/20/08

98 All June o wks Tue 6/24/08 Tue 6/24/08

99 All July Owks Tue 7/22/08 Tue 7/22108

'00 All August (10 San Diego) Owks Tue 8/26/08 Tue 8126/08

10' All September Owks Tue 9/23108 Tue 9123/08

'02 All October Owks Tue 10/28108 Tue 10128/08

'03 All November (combmed With December) Owks

'04 All December Owks Tue 12/9/08 Tue 1219/08
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I S»P I Duration I Slart I Finish

105 B PARCEL B

106 B Explanation of Significant Differences 2000 P 9.6 wks Fri 3131100 Wed 617100

116 B Remedial Design (RD) Documents P 41.2 wks Mon 5/8/00 Tue 2120101

133 B Confirmation Sampling (Delineation) 44wks Wed 5110/00 Wed 3/14/01

136 B Perform Remedial Action (RA) Fieldwork 61 wks Mon 7117100 Fri 9114101

137 B Explanation of Significant Differences 2001 P 54.2 wks Mon 2/5/01 Mon 2118102

153 B Parcel B Shoreline Data Gaps S pp 87.2 wks Tue 7/23102 Tue 3123104

170 B Installation Restoration Site (IR)-07/18 Interpretation of Fill Conditions S pp 47 wks Mon 5/6/02 Fri 3128/03

178 B Building 123 Soil Vapor Extraction Treatability Study S PP 334.7 wks Mon 6/12/00 Fri 11110/06

207 B Construction Summary Report 1 S PP 316.8 wks Thu 616102 Fri 7118f08

208 B Prepare Draft Construction Summary Report 23.5 wks Thu 616f02 Mon 11/18/02

209 B Submit Draft Construction Summary Report to BCT S PP odays Mon 11118/02 Mon 11118102

210 B BCT Review Period (extended per US Environmental Protection Agency (EPA] request) 171 edays Mon 11118102 Thu 5/8/03

211 B BCT Comments Due odays Thu 5/8103 Thu 5/8103

212 B Prepare RTC for Draft Construction Summary Report 36wks Fri5J9103 Thu 1/15104

213 B Comment Resolution Meeting odays Tue 8119f03 Tue 8119/03

214 B Submit RTC for Draft Construction Summary Report S PP odays Thu 1115104 Thu 1/15/04

215 B BCT ReView Period 6.7 wks Tue 6120106 Moo 8m06

216 B Prepare Final Report with Replacement Pages and RTCs and Addendum 17.6wks Fri 3/14/08 Fri 7/18108

217 B Submit Final Repol1 with Replacement Pages and RTCs and Addendum S PP odays Fri 7/18108 Fri 7/18/08

218 B Construction Summary Report Addendum (sites not included in Construction Summary Report I) S PP 198.5 wks Tue 5/11/04 Fri 3114108

219 B Prepare Draft Construction Summary Report Addendum 17.3 wks Tue 5111{04 Wed 9/8104

220 B Submit Draft Construction Summary Report Addendum to BCT S PP odays Wed 9/8/04 Wed 9/8104

221 B BCT Review Period 106 edays Wed 9/8104 Thu 12/23f04

222 B BCT Comments Due odays Thu 12/23/04 Thu 12/23f04

223 B Prepare RTC for Draft Construction Summary Report Addendum 6.5 wks Wed 12112/07 Tue 1/29f08

224 B Submit RTC for Draft Construction Summary Report Addendum S PP odays Tue 1129/08 Tue 1/29f08

225 B BCT Review/Concurrence Period 6.5 wks Wed 1/30/08 Fri 3/14108

226 B IR·07f IR·18 Soil Gas Investigation S PP 46.9 wks Mon 11/1104 Fri 9123105

242 B Parcels BIC Boundary Groundwater and Soil Gas Investigation S PP 83wks Wed 4/13/05 Thu 11/16106

258 B Technical Memorandum in Support of Record of Decision (ROD) Amendment S PP 251.7wks Tue 214103 Wed 12112107

259 B Resolution of Risk Assessment and Other Issues 92.3 wks Tue 214/03 Tue 11/9/04

278 B Technical Memorandum In Support OF ROD Amendment Document 171.3 wks Wed 8/18104 Wed 12/12/07

279 B Technical Memorandum in Support of a ROO Amendment Storyboard Meeting odays Wed 8/18104 Wed 8118104

280 B Prepare Draft Technical Memorandum 72wks Tue 11/9/04 Tue 3128106
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcel I Task Name I p I S I S»P I Duration I Start I Finish

281 B Submit Draft Technical Memorandum to BCT S pp o days Tue 3/28106 Tue 3/28f06

282 B BCT Review Period 11.8wks Wed 3/29/06 Man 6/19/06

283 B BCT Comments Due o days Man 6/19106 Man 6/19/06

284 B Prepare Responses to Comments for Technical Memorandum 19.8 wks Tue 6/20t06 Tue 11/7/06

285 B Submit Responses to Comments for Technical Memorandum Owks Tue 11/7/06 Tue 11/7/06

286 B BCT Review Period 5wks Wed 11/8/06 Wed 12/13/06

287 B BCT Comments Due o days Wed 12/13/06 Wed 12/13/06

288 B BCT Comment Meeting Owks Wed 12/13106 Wed 12113/06

289 B Prepare Draft Final Technical Memorandum with RTCs 26.7 wks Thu 12114/06 Fri 6122107

290 B SubmIt Draft Final Technical Memorandum with RTCs S pp o days Fri 6122107 Fn 6/22107

291 B BCT Review Period 4wks Fri 6/22107 Mon 7/23107

292 B BCT Comments Due odays Mon 7123107 Mon 7/23107

293 B Prepare Draft Groundwater Trigger level Appendix for the TMSRA 20.4 wks Thu 3/15/07 Tue 8/7/07

294 B Submit Draft Groundwater Trigger level Appendix for the TMSRA owks Tue 8/7107 Tue 8/7/07

295 B BCT Review Period 4.5 wks Wed 8/8/07 Man 9/10107

296 B BCT Comments Due owks Mon 9/10107 Mon 9/10107

297 B Prepare Final Technical Memorandum with RTCs 20wks Man 7/23/07 Wed 12/12107

298 B Submit Final Technical Memorandum with RTCs S pp odays Wed 12112107 Wed 12112107

299 B Radiological Addendum to Technical Memorandum 94.2 wks Mon 1/23106 Fri 11/23107

300 B Prepare Draft Radiological Addendum to Technical Memorandum 74.2 wks Mon 1123106 Tue 713107

301 B Submit Draft Radiological Addendum to Techmcal Memorandum to BCT S pp odays Tue 7/3/07 Tue 713107

302 B BCT Review Period 6.5 wks Thu 7/5/07 Man 8120107

303 B BCT Comments Due odays Man 8120107 Man 8/20107

304 B Prepare Draft Final Radiological Addendum to Technical Memorandum 5 wks Mon 8/20107 Tue 9/25/07

305 B Submit Draft Final Radiological Addendum to Technical Memorandum to BCT S pp owks Tue 9/25107 Tue 9/25/07

306 B BCT Review Period 4.5 wks Tue 9/25/07 Thu 10/25/07

307 B BCT Comments Due Owks Thu 10/25/07 Thu 10/25/07

308 B Prepare Final Radiological Addendum to Technical Memorandum with RTCs 4 wks Fri 10/26/07 Fri 11/23/07

309 B Submit Final Radiological Addendum to Technical Memorandum with RTCs S pp odays Fri 11123107 Fn 11123/07

310 B Five-Year Review Document- 2003 P 33.8 wks Wed 3119/03 Man 11110103

322 B Five-Year Review Document· 2008 P 34.7 wks Wed 3126/08 Fri 11/28108

323 B Prepare Draft Five-Year Review Document 12wks Wed 3126/08 Wed 6/18/08

324 B Submit Draft Five-Year Review Document P Owks Wed 6/18/08 Wed 6/18108

325 B BCT Review Period 6.5 wks Thu 6/19/08 Tue 8/5108

326 B BCT Comments Due Owks Tue 815/08 Tue 8/5108
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcel I Task Name I
P I S I

S»P I Duration I Start I Finish

327 B Prepare Draft Final Five Year Review Document wI RTC 4.7 wks Tue 815108 Man 9/8/08

328 B Submit Draft Final Five-Year Review Document wi RTC P owks Man 9/8/08 Man 9/8/08

329 B BCT/Public Review Period 6.5 wks Tue 9/9108 Thu 10/23/08

330 B Public Meeting owks Wed 1018108 Wed 1018108

331 B BCT/Public Comments Due 1 day Man 10127108 Man 10/27/08

332 B Comment resolution I Prepare Final Five-Year Review Document 4.5 wks Tue 10/28108 Fri 11/28108

333 B Submit Fmal Five-Year ReView Document P awks Fn 11128/08 Fn 11128/08

334 B Proposed Plan P 22.4 wks Man 12110107 Fri 5116/08

335 B Proposed Plan Scoping Meeting (tentative) o days Man 12/10/07 Man 12/10/07

336 B Prepare Draft Proposed Plan in support of a ROD amendment (preliminary document to BCT only) 7.2 wks Wed 12112107 Mon 214/08

337 B Submit Draft Proposed Plan In support of a ROD amendment P Owks Mon 214!Q8 Mon 214/08

338 B BCT Review Period 6.2 wks Mon 214108 Tue 3/18/08

339 B BCT Comments Due Owks Tue 3118108 Tue 3/18/08

340 B Prepare Draft Final Proposed Plan in support of a ROD amendment 4 wks Wed 3119/08 Wed 4/16/08

341 B Submit Draft Final Proposed Plan In support of a ROO amendment P owks Wed 4116/08 Wed 4116/08

342 B BCT Reviewl Public Comment Period 4.5 wks Wed 4/16108 Fri 5/16/08

343 B BCT Concurrence Letters I Public Comments Due odays Fri 5116108 Fri 5116/08

344 8 Public Meeting (tentative) Owks Thu 5/1108 Thu 5/1/08

345 B Record of Decision Amendment with Responsiveness Summary P 31.2 wks Wed 3/19/08 Tue 10/28/08

346 B Prepare Draft Record of Decision Amendment 9.2 wks Wed 3119/08 Thu 5/22/08

347 B Submit Draft Record of DeCision Amendment to BCT P odays Thu 5122108 Thu 5/22/0B

348 B BCT Review Period 6.5 wks Thu 5/22/0B Wed 7/9/08

349 B BCT Comments Due odays Wed 7/9/08 Wed 719/08

350 B Prepare Draft Final Record of Decision Amendment with RTCs 6 wks Thu 7/10/08 Wed B120/08

351 B Submit Draft Final Record of DeCision Amendment with RTCs to BCT P o days Wed BI20/08 Wed 8/20/08

352 B BCT Review/Concurrence Period 4.5 wks Thu 8/21/08 Tue 9/23/08

353 B BCT Concurrence Letters Due o days Tue 9/23/08 Tue 9/23/08

354 B Prepare Final Record of Decision Amendment with Signatures 4 wks Tue 9/23/08 Tue 10/21108

355 B Submit Final Record of DeCISion Amendment With Signatures P 1 wk Tue 10/21/08 Tue 10/28/08

356 B Remedial Design (Schedule tentative per Federal Facilities Act (FFA) Sec 8.2) P 39 wks Thu 7/24108 Tue 4/28109

357 B Prepare Draft Remedial Design 17 wks Thu 7/24/08 Thu 11/20/08

358 B Submit Draft Remedial DeSIgn P owks Thu 11/20/08 Thu 11/20108

359 B BCT Review Period 6.5 wks Fri 11121108 Fri 119109

360 B BCT Comments Due Owks Fri 1/9/09 Fri 119/09

361 B Prepare Draft Final Remedial Design wI RTCs 5wks Fri 1/9/09 Fri 2113/09
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I s I $»P I Duration I Start I Finish

362 B Submit Draft Fmal RemedIal DesIgn w/ RTCs P owks Fn 2/13109 Fn 2/13/09

363 B BCT Concurrence Period 4.5 wks Fri 2/13/09 Tue 3117/09

364 B BCT Concurrence Letters Due o wks Tue 3117109 Tue 3/17/09

365 B Prepare Final Remedial Design (if needed) 6wks Wed 3/18/09 Tue 4128109

366 B Submit Fmal Remedial Design (II needed) P owks Tue 4/28109 Tue 4/28/09

367 B Remedial Actions (Schedule tentative per FFA Section 8.2) 52 wks Wed 4/29109 Tue 5/4110

368 B Construction Summary Report (CSR)II (Schedule tentative per FFA Section 8.2) S RA 37 wks Mon 4/5110 Wed 12(22/10

369 B Prepare Draft Construction Summary Report 15 wks Mon 4/5/10 Mon 7/19/10

370 B Submit Draft Construction Summary Report S RA owks Man 7/19/10 Mon 7/19/10

371 B BCT Review Period 6.5 wks Tue 7/20/10 Thu 9/2110

372 B BCT Comments Due owks Thu 9/2/10 Thu 9/2/10

373 B Prepare RTC for Draft Construction Summary Report 6.5 wks Thu 9/2110 Tue 10f19/10

374 B Submit RTC for Drafi Construction Summary Report S RA owks Tue 10/19/10 Tue 10/19/10

375 B BCT ReviewlConcurrence Period 4.5 wks Wed 10/20110 Fri 11/19/10

376 B BCT Concurrence Letters Due o wks Fri 11/19/10 Fri 11119110

377 B Prepare Final Construction Summary Report with RTC 4.5 wks Fri 11/19110 Wed 12122110

378 B Submit Final Construction Summary Report with RTC S RA owks Wed 12122110 Wed 12122110

379 B Remedial Action Completion Report (Schedule tentative per FFA Section S.2) P 42.5 wks Thu 9/2/10 Fri711111

380 B RemedIal Action CompletIon Report Scoplng Meeting Owks Thu 9/2110 Thu 9/2/10

381 B Prepare Draft Remedial Action Completion Report 91 edays Thu 9/2110 Thu 1212110

382 B Submit Draft Remedial Action Complellon Report P o wks Thu 1212/10 Thu 1212/10

383 B BCT Review Period 6.5 wks Thu 1212/10 Wed 1119/11

384 B BCT Comments Due owks Wed 1/19/11 Wed 1/19/11

385 B Prepare Draft Final Remedial Action Completion Report 13 wks Thu 1/20/11 Wed 4f20/11

386 B Submit Draft Final Remedial Acllon Completion Report P owks Wed 4J20/11 Wed 4/20J11

387 B BCT Review I Concurrence Period 6 wks Thu 4/21/11 Wed 6/1111

388 B BCT Concurrence Letters Due owks Wed 6/1/11 Wed 6/1/11

389 B Prepare Final Remedial Action Completion Report with RTC (if needed) 4.4 wks Thu 6/2/11 Fri 7/1/11

390 B SubmIt Final Remedial AcIlOn Completion Report with RTC (If needed) P Owks Fn 7/1/11 Fn 7/1111

391 B Finding of Suitability for Transfer (non·FFA task; Schedule tentative per FFA Section 8.2) 25.9 wks Thu 417111 Wed 10/5/11

392 B Prepare Draft Finding of Suitability for Transfer Bwks Thu 4/7/11 Wed 611/11

393 B Submit Draft Finding of Suitability for Transfer Owks Wed 6/1J11 Wed 611/11

394 B BCT Review Period 6.5 wks Thu 612111 Man 7/18/11

395 B BCT Comments Due Owks Mon 7118/11 Mon 7/18/11

396 B Unresolved Comment Resolution Meeting owks Tue 7/19/11 Tue 7/19/11
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I S»P I Duration I Start I Finish

397 B BCT Submits Final Unresolved Comments Owks Fri 7/22111 Fri 7122111

398 B Prepare Draft Final Finding of Suitability for Transfer with Unresolved Comments 4 wks Fri 7/22111 Fri 8/19/11

399 B Submit Draft Final Finding of Suitability for Transfer with Unresolved Comments Owks Fri 8/19/11 Fri 8119/11

400 B BCT Concurrence I Public Comment Period 4.6 wks Fri 8/19/11 Wed 9/21/11

401 B BCT Concurrence Leiters f Public Comments Due Owks Wed 9/21/11 Wed 9/21/1 1

402 B Commander Briefing I Signature of Finding of Suitability for Transfer 5 days Wed 9/21111 Wed 9/28/11

403 B Produce Final Finding of Suitability for Transfer 5 days Wed 9/28/11 Wed 10/5/11

404 B Submit Final FindIng of Suitability for Transfer Owks Wed 1015/11 Wed 10/5/11

405 B Available for Transfer (To Be Determined [TBD]l Owks Wed 1015/11 Wed 10/5/11

406 B Navy's Desired Transfer Date (TBD) Owks Wed 1015/11 Wed 10/5/11
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I
S»P I Duration

I Start I Finish

407 0 PARCEL 0

408 0 Risk Management Review S FS 58.2 wks Thu 8119199 Fri 9129/00

430 0 Time-Critical Removal Action (TCRA) for Soil. Steam Lines. and Fuel lines S FS 76.6 wks Tue 6120100 Thu 1216101

457 0 Revised Feasibility Study P 361.9 wks Thu 3/1101 Wed 2120/08

458 0 Feasibility Study Scoplng Meetmg Owks Thu 311101 Thu 311101

459 0 Prepare Draft Feasibility Study 164 edays rue 9125/01 Fri 3/8102

460 0 SubmIt Draft Feasibility Study P Owks Fn 3/8t02 Fn 3/8/02

461 0 BCT Review Period 76 edays Fri 3/8f02 Thu 5/23/02

462 0 BCT Comments Due owks Thu 5/23/02 Thu St23f02

463 0 Prepare Response to BCT Comments 37 wks Thu 12/2f04 Wed Bllll0S

464 0 Comment Resolution Meeting 1 day Wed 8/24f05 Wed 8/24/05

465 0 Prepare Draft Final Feasibility Study 134 wks Thu 12/2104 Fri 7/6/07

466 0 Submll Draft Final FeasibIlity Study P Owks Fri 716/07 Fn 716107

467 0 BCT Review Period 8wks Mon 7/9/07 Fri 8/31107

468 0 BCT Comments Due Owks Fri 8131107 Fri 8/31107

469 0 Prepare Final Feasibility Study with RTC 5.8 wks Tue 9/4/07 Fri 10112107

470 0 SubmIt Final Feasibility Study wIth RTC P Owks Fn 10/12/07 Fn 10/12/07

471 0 Radiological Addendum to Feasibility Study 106.3 wks Mon 1/23/06 Wed 2/20/08

472 0 Prepare Draft Radiological Addendum to Feasibility Study 86.3 wks Mon 1123106 Fri 9/28107

473 0 Submit Draft Radiological Addendum to FeasibIlity Study P Owks Fri 9/28107 Fri 9/28107

474 0 BCT Reviewl Concurrence Period 6.5 wks Fri 9/28107 Tue 11113107

475 0 BCT Comments Due owks Tue 11113107 Tue 11113107

476 0 Prepare Draft Final Radiological Addendum to Feasibility Study 5 wks Wed 11114/07 Wed 12/19/07

477 0 Submit Draft Final Radiological Addendum to Feasibility Study P owks Wed 12/19/07 Wed 12/19/07

478 0 BCT Review Period 4.5 wks Thu 12/20/07 Wed 1123108

479 0 BCT Comments Due owks Wed 1/23/08 Wed 1/23/08

480 0 Prepare Final Radiological Addendum to Feasibility Study with RTC 4 wks Wed 1123108 Wed 2/20/08

481 0 Submit Final Radiological Addendum to Feasibility Study with RTC P owks Wed 2120/08 Wed 2120/08

482 0 Removal Actions (Soil and Stockpiles) S FS 103.9 wks Tue 5/20/03 Fri 5/13/05

508 0 Proposed Plan P 27 wks Thu 2121/08 Tue 912/08

509 0 Proposed Plan Scoping Meetmg (tentative) Owks Thu 2/21108 Thu 2/21108

510 0 Prepare Draft Proposed Plan 12wks Thu 2/21108 Thu 5/15/08

511 0 SubmIt Draft Proposed Plan P Owks Thu 5/15108 Thu 5115108

512 0 BCT Review Period 6.5 wks Thu 5/15/08 Tue 7/1108

513 0 BCT Comments Due Owks Tue 7/1108 Tue 7/1/08
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HUNTERS POINT SHIPYARO PROJECT SCHEOULE

10 Parcel I Task Name I P I S I S»P I Duration I Start I Finish

51. 0 Prepare Draft Final Proposed Plan 4 wks Wed 712/08 Wed 7130/08

515 0 Submit Draft Final Proposed Plan P Owks Wed 7/30/08 Wed 7/30/08

516 0 BCT Reviewl Public Comment Period 4.5 wks Thu 7/31108 Tue 9/2/08

517 0 Public Meeting (tentative) owks Fri 8115/08 Fri 8/15/08

518 0 BCT Concurrence Letters I Public Comments Due owks Tue 9/2/0a Tue 9/2/08

519 0 ROD with Responsiveness Summary P 34.7 wks Wed 712/0B Mon 3/9/09

520 0 Prepare Draft ROD with Responsiveness Summary 12.7 wks Wed 712108 Wed 10/1/08

521 0 Submit Draft ROD with Responsiveness Summary P Owks Wed 10/1108 Wed 1011/08

522 0 BCT Review Period 6.5 wks Wed 10/1/08 Fri 11/14/08

523 0 BCT Comments Due a wks Fri 11/14108 Fri 11/14/08

52' 0 Prepare Draft Final ROD with Responsiveness Summary 6wks Man 11117108 Tue 12130/08

525 0 Submit Draft Final ROD with Responsiveness Summary P Owks Tue 12130108 Tue 12/30/08

526 0 BCT Review/Concurrence Period 4.5 wks Wed 12/31/08 Man 2/2/09

527 0 BCT Concurrence Leiters Due Owks Man 2/2/09 Man 212/09

528 0 Prepare Final ROD with Signatures 4 wks Man 2/2/09 Man 312109

529 0 Submit Final ROD with Signatures P 1 wk Man 3/2/09 Man 319/09

530 0 Remedial Design/Remedial Action (RD/RA) (SchedUle to be determined (TBD) per FFA Section 8.2) P
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I
Task Name I P I S I S»P I Duration I Start I Finish

531 C PARCEL C

532 C Previous Removal Actions and Studies 170.8 wks Man 11/15(99 Thu 2/20/03

582 C Dry Dock 4 Caisson Removal S FS 144.8 wks Man 7/21(03 Wed 4/26106

601 C Feasibility Study P 195.1 wks Thu 7/1104 Fri 4111108

602 C Feasibility Study Soopmg Meetmg Owks Thu 711/04 Thu 7/1/04

603 C Prepare Draft Feasibility Study 147.2 wks Tue 11/9104 Man 9117/07

604 C Submit Draft Feasibility Study P owks Man 9/17/07 Man 9/17/07

605 C BCT Review Period 6.5 wks Man 9/17/07 Wed 10/31107

606 C BCT Comments Due Owks Wed 10/31107 Wed 1Of31 for

607 C RTC Meeting I BCT Concurrence (tentative) o wks Tue 11/13/07 Tue 11/13107

608 C Prepare Draft Final Feasibility Study 7 wks Wed 11f14/07 Fri 1/4/0B

609 C Submit Draft Final Feasibility Study P owks Fn 114108 Fri 1/4/08

610 C BCT Review I Concurrence Period 6.5 wks Man 117108 Wed 2/20/08

611 C BCT Comments Due Owks Wed 2120/08 Wed 2120/08

612 C Prepare Final Feasibility Study with RTC (if needed) 4.5 wks Wed 2120/08 Fri 3/21/08

613 C Submit Fmal FeaSibility Study with RTC (if needed) P owks Fn 3121/08 Fn 3121108

61' C Radiological Addendum to Feasibility Study 29.2 wks Man 9/17/07 Fri 4111108

615 C Prepare Draft Radiological Addendum to Feasibility Study 9wks Man 9/17107 Mon 11119/07

616 C Submit Draft RadiologIcal Addendum to FeaSibility Study P Owks Man 11119107 Man 11/19/07

617 C BCT Review Period 6.5 wks Man 11/19/07 Mon 1m08

618 C BCT Comments Due Owks Man 117108 Man 1/7/08

619 C Prepare Draft Final Radiological Addendum to Feasibility Study 5wks Wed 1/9/08 Tue 2112/08

620 C Submit Draft Final Radiological Addendum to FeaSibility Study P Owks Tue 2/12/08 Tue 2/12/08

621 C BCT Review I Concurrence Period 4.5 wks Wed 2/13108 Fri 3/14f08

622 C BCT Concurrence Letters Due Owks Fri 3/14108 Fri 3114f08

623 C Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 4 wks Fri 3/14/08 Fri 4f11f08

62. C Submit Final Radiological Addendum tQ Feasibility Study With RTC (if needed) P Owks Fn 4/11/08 Fn 4111108

625 C Proposed Plan P 24.4 wks Thu 4/17108 Thu 10/9108

626 C Proposed Plan Scoping Meeting (tentative) Owks Thu 4/17/08 Thu 4/17/08

627 C Prepare Draft PropQsed Plan 8.2 wks Thu 4/17108 Man 6116108

628 C SubmIt Draft Proposed Plan P Owks MQn 6/16/08 Men 6/16/08

629 C BCT Review Period 6.5 wks Moo 6/16/08 Thu 7/31108

630 C BCT Comments Due Owks Thu 7131108 Thu 7/31/08

631 C Prepare Draft Final Proposed Plan 4 wks Man 8111108 Man 9/8108

632 C SubmIt Draft Final Proposed Plan P Owks Man 9/8108 Mon 9/8/08
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name
I

P
I S I S»P

I
Duration

I Start I Finish

633 C BCT Reviewl Public Comment Period 4.5 wks Tue 9/9/08 Thu 1019108

634 C Public Meeting (tentative) Owks Wed 9/24/08 Wed 9/24/08

635 C BCT Concurrence letters I Public Comments Due owks Thu 10/9/08 Thu 10/9/08

636 C Record of Decision (ROD) with Responsiveness Summary P 34.8 wks Mon 8/11/08 Thu 4116109

637 C Prepare Draft Record of Decision with Responsiveness Summary 12.8 wks Mon 8111108 Mon 11/10/08

636 C Submit Draft Record of DecISion with Responsiveness Summary P Owks Mon 11/10/08 Mon 11/10108

639 C BCT Review Period 6.5 wks Mon 11110/08 Fri 12126108

640 C BCT Comments Due Owks Fri 12126/08 Fri 12126108

641 C Prepare Draft Final Record of Decision with Responsiveness Summary 6wks Mon 12129108 Mon 2/9/09

642 C SubmIt Draft Final Record of DeCISion WIth ResponSiveness Summary P Owks Mon 219/09 Mon 219/09

643 C BCT Review 1Concurrence Period 4.5 wks Tue 2110/09 Thu 3/12109

644 C BCT Concurrence Letters Due Owks Thu 3112109 Thu 3112109

645 C Prepare Final Record of Decision 4 wks Thu 3/12109 Thu 4/9/09

646 C Submit Final Record of DeciSion with Signalures P 1 wk Thu 4/9/09 Thu 4/16109

647 C Remedial Design / Remedial Action (Schedule TSD per FFA Section 8.2) P
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I $»P I Duration I Start I Finish

648 E PARCEL E

649 E Ecological Risk Reports S RI 49.4 wks Mon 6/14/99 Tue 5/23/00

660 E Risk Management Review (RMR) S RI 11 wks Mon 9/20/99 Fri 12f3/99

662 E Standard Data Gaps Investigation (Soil & Shoreline Sediment) S RI 357.3 wks Thu 8/17/00 Fri 6129107

663 E Standard Data Gaps Investigation Work Plan S RI 115.4 wks Thu 8/17/00 Fri 11/1/02

688 E Conduct Standard Data Gaps Investigation Fieldwork (Phases 1 and 2) 190 edays Thu 8/22/02 Fri 2128103

689 E Lab Analysis 217 edays Fri 8130/02 Fri 4/4/03

690 E Data Validation. Management. and Review 298 edays Mon 11/11/02 Fri 9/5/03

691 E Data Summary Report (Phases 1 and 2) S RI 81 wks Mon 9/8/03 Thu 3124/05

694 E Shoreline Characterization Technical Memorandum S RI 220.3 wks Thu 4/3/03 Fri 6f29/07

695 E Prepare Technical Memorandum 134.4 wks Thu 4/3103 Thu 10f27/05

696 E Submit Technical Memorandum to BCT S RI Owks Thu 10/27/05 Thu 10/27/05

697 E BCT Review Period 13.5 wks Fri 10128/05 Tue 1/31/06

698 E BCT Comments Due owks Tue 1/31106 Tue 1/31/06

699 E Prepare RTCs 21.6 wks Tue 1/31/06 Fri 6/30/06

700 E Submit RTCs to BCT S RI owks Fri 6/30/06 Fri 6/30/06

701 E Prepare RTCs to EPAs 8/212006 Comments 16.7 wks Man 3/5/07 Fri 6f29/07

702 E Submit RTCs to EPAs 8/212006 Comments to BCT S RI owks Fri 6/29/07 Fri 6f29/07

703 E Biological Assessment S RI 17.2 wks Tue 12128104 Tue 4126/05

710 E IR·02 North West and Central Removal Action (performed under basewide radiation removal actior S FS 181.4 wks Wed 9/3103 Wed 2128/07

711 E Prepare Draft Work Plan 79.4 wks Wed 9/3103 Wed 3/9/05

712 E Submit Draft Work Plan to BCT S FS owks Wed 319105 Wed 319/05

713 E BCT Review 6.5 wks Thu 3/10/05 Mon 4125105

714 E BCT Comments Due owks Man 4/25/05 Mon 4/25/05

715 E Prepare Draft Final Work Plan 4.8 wks Man 4/25/05 Fri 5/27105

716 E Submit Draft Final Work Plan with RTCs S FS owks Fri 5/27/05 Fn 5/27/05

717 E BCT Review 4.3 wks Fri 5/27105 Man 6/27105

718 E BCT Comments Due Owks Mon 6127105 Man 6127105

719 E Prepare Final Work Plan 19wks Tue 6/28105 Mon 1117105

720 E Submit Final Work Plan with RTCs S FS Owks Mon 11/7/05 Man 11/7/05

721 E Implement Work Plan 90.4 wks Tue 5/31/05 Wed 2128107

722 E Final Data Management I Validation Bwks Man 10/16/06 Man 12/11/06

723 E IR·02 Removal Action Closeout Report S FS 38.5 wks Thu 2/15/07 Thu i1/iS/07

724 E Prepare Removal Action Closeout Report 25.5 wks Thu 2115/07 Wed 8/15/07

725 E Submit Draft Removal Action Closeout Report S FS Owks Wed 8115/07 Wed 8/15/07
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel
I

Task Name I P I S I S»P I Duration I Start I Finish

726 E BCT Review Period 6.6 wks Wed 8/15f07 Tue 10/2/07

727 E BCT Comments Due owks Tue 10/2/07 Tue 10/2/07

728 E Prepare Final Removal Action Closeout Report with RTGs 6.4 wks Tue 10/2/07 Thu 11/15/07

729 E Submit Final Removal Action Closeout Report with RTCs S FS Owks Thu 11115107 Thu 11/15/07

730 E Metal Reef/Slag Removal Action (performed under basewide radiation removal action) S FS 220.5 wks Mon 11117103 Wed 2120/08

731 E Metal Reef/Slag Removal Action Site Characterization Work Plan S FS 42.8 wks Mon 11/17103 Wed 918/04

740 E Metal Reef/Slag Removal Action Implementation Work Plan S FS 117.8 wks Thu 919104 Fri 12115/06

753 E Wetlands Mitigation and Monitoring Plan 90.7 wks Thu 5111/06 Wed 2/20108

754 E Prepare Draft Wetlands Mitigation and Monitoring Plan 28.2 wks Thu 5/11/06 Tue 11/28/06

755 E Submit Draft Wetlands Mitigation and Monitoring Plan to BCT S FS Owks Tue 11/28/06 Tue 11/28/06

756 E BCT Review 6.5 wks Wed 11129106 Tue 1/16/07

757 E BCT Comments Due Owks Tue 1/16107 Tue 1/16/07

758 E Prepare Draft Final Wetlands Mitigation and Monitoring Plan 38wks Tue 1/16/07 Fri 10112107

759 E Submit Draft Final Wetlands Mitigation and Monitoring Plan 10 BCT Owks Fri 10/12107 Fri 10/12107

760 E BCT Review 4.5wks Fri 10/12/07 Tue 11113107

761 E BCT Comments Due owks Tue 11113/07 Tue 11/13/07

762 E Prepare Final Wetlands Mitigation and Monitoring Plan with RTCs 4.5 wks Wed 11114107 Mon 12/17107

763 E Submit Final Weiland Mitigation and Monitoring Plan with RTCs owks Mon 12/17107 Mon 12117/07

764 E Implement Work Plan 8.8 wks Tue 12/18107 Wed 2120108

765 E Metal ReeflSlag Removal Action Closeout Report S FS 39.6 wks Thu 1118107 Thu 10/25/07

766 E Prepare Draft Removal Action Closeout Report 28wks Thu 1118107 Fri 813107

767 E Submit Draft Removal Action Closeout Report S FS Owks Fri 8/3/07 Fri 813107

768 E BCT Review Period 6.8 wks Mon 8/6/07 Fri 9/21/07

769 E BCT Comments Due Owks Fri 9/21/07 Fri 9/21/07

770 E Prepare Final Removal Action Closeout Report with RTCs 4.8 wks Mon 9/24/07 Thu 10/25107

771 E Submit Final Removal Action Closeout Report with RTCs S FS Owks Thu 10/25107 Thu 10/25/07

772 E.B Findings of Suitability to Lease 41.1 wks Fri 1218106 Fri 9128/07

773 E. B Submit Draft Final FOSL for Buildings 104. 115. 116. 117.120.125 and 606 & Open Spaces 1 and 2 Owks Fri 1218/06 Fri 1218/06

774 E.B BCT Review Period 7.4 wks Fri 1218/06 Wed 1131/07

775 E.B BCT Comments Due Owks Wed 1131107 Wed 1131/07

776 E. B Prepare Final FOSL for Buildings 103. 104. 115, 116, 117, 120, 125 and 606 & Open Spaces 1 and: 33,7 wks Thu 2/1107 Fri 9/28/07

777 E.B Submit Final FQSL for Buildings 103, 104, 115.116, 117, 120, 125 and 606 & Open Spaces 1 and 2 owks Fri 9/28/07 Fri 9/28/07

778 E Parcel E Remedial Investigation (RI) P 168.3 wks Tue 6/14/05 Tue 9/23/08

779 E Prepare Draft Remedial Investigation 109.3 wks Tue 6114/05 Fri 7/27/07

780 E Submit Draft Remedlallnvesllgallon P Owks Fn 7/27107 Fri 7127/07
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I $np I Duration j Start I Finish

78' E BeT Review Period 6.5 wks Fri 7127/07 Wed 9/12/07

782 E BeT Comments Due Owks Wed 9/12107 Wed 9/12107

783 E Prepare Draft Final Remediallnvestigalion with RTCs 12 wks Thu 9/13/07 Thu 12/6/07

784 E Submit Draft Final Remedial Investigation with RTCs P owks Thu 1216/07 Thu 12/6/07

785 E BCT Review Period 4.5 wks Fri 12/7107 Thu 1/10/08

786 E BCT Comments Due owks Thu 1/10/08 Thu 1/10/08

787 E Prepare Final Remediallnvesligation 6 wks Thu 1/10/08 Thu 2/21/08

788 E Submit Final RemediallnvestlgallOn P Owks Thu 2121/08 Thu 2121/08

789 E Risk Management Review 30 wks Thu 2121/08 Tue 9123108

790 E Risk Management Review Workshop Meeting Owks Thu 2/21108 Thu 2121/08

791 E Prepare Dala Package 4 wks Thu 2121108 Thu 3120/08

792 E Submittal of Data Package o wks Thu 3120108 Thu 3120108

793 E BCT Review Period with Meetings 26 wks Thu 3/20108 Tue 9/23108

794 E Feasibility Study P 64 wks Tue 9/23/08 Wed 12/23/09

795 E Feasibility Study Scoping Meeting (tentative: assumes no data gaps from RMR) o wks Tue 9/23/08 Tue 9t23/08

796 E Prepare Draft Feasibility Study 32 wks Tue 9/23108 Fri 518109

797 E Submit Draft Feasibility Study P °wks Fn 5/8109 Fn 518(09

798 E BCT Review Period 6.6 wks Fri 5/8/09 Thu 6125109

799 E BCT Comments Due Owks Thu 6125109 Thu 6125109

800 E Prepare Draft Final Feasibility Study 8wks Fri 6126/09 Fri 8121/09

80' E Submit Draft Final Feasibility Study P Owks Fn 8/21/09 Fn 8/21109

802 E BCT Review Period 4.5 wks Fri 8121109 Wed 9/23109

803 E BCT Comments Due o wks Wed 9/23109 Wed 9/23109

804 E Prepare Final Feasibility Study with RTC (if needed) 5 wks Thu 9/24/09 Wed 10/28t09

805 E Submit Final Feasibility Study with RTC (if needed) P o wks Wed 10/28109 Wed 10/28109

806 E Radiological Addendum to Feasibility Study 32 wks Fri 5/8109 Wed 12/23109

807 E Prepare Draft Radiological Addendum to Feasibility Study 12wks Fri 5/8/09 Mon 8/3109

808 E Submit Draft Radiological Addendum to Feasibility Study P o wks Mon 8/3109 Mon 6/3/09

809 E BCT Review Period 6.5 wks Mon 813109 Thu 9117/09

8'0 E BCT Comments Due Owks Thu 9/17/09 Thu 9/17/09

811 E Prepare Draft Final Radiological Addendum to Feasibility StUdy 5wks Fri 9/18/09 Thu 10/22109

8'2 E Submit Draft Final Radiological Addendum 10 Feasibilily Study P Owks Thu 10122/09 Thu 10122109

8'3 E BCT Review Period 4.5 wks Fri 10/23/09 Tue 11/24/09

814 E BCT Concurrence Letters Due awks Tue 11124/09 Tue 11/24/09

8'5 E Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 4 wks Tue 11/24/09 Wed 12/23/09
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816 E SubmIt Final Radiological Addendum to Feasibility Study with RTC (if needed) P owks Wed 12/23109 Wed 12/23/09

817 E Proposed Plan P 24.2 wks Mon 12/28/09 Thu 6117110

818 E Proposed Plan Seoping Meeting (tentative) Owks Mon 12/28109 Mon 12128/09

819 E Prepare Draft Proposed Plan 9.2 wks Tue 12/29109 Wed 313110

820 E Submit Draft Proposed Plan P Owks Wed 313110 Wed 3/3110

821 E BCT Review Period 6.5 wks Thu 3/4/10 Mon 4/19/10

822 E BCT Comments Due owks Mon 4/19110 Mon 4/19/10

823 E Prepare Draft Final Proposed Plan 4 wks Mon 4/19/10 Mon 5/17/10

824 E Submit Draft Final Proposed Plan P Owks Mon 5117110 Mon 5117/10

825 E BCT Reviewl Public Comment Period 4.5 wks Mon 5/17/10 Thu 6/17110

826 E Public Meeting (tentative) Owks Wed 612110 Wed 612110

827 E BCT Concurrence letters I Public Comments Due Owks Thu 6117/10 Thu 6117/10

828 E Parcel E Record of Decision with Responsiveness Summary P 36.8 wks Mon 4/19110 Fri 1m11

829 E Prepare Draft Record of Decision with Responsiveness Summary 12.8 wks Mon 4/19110 Mon 7/19/10

830 E Submit Draft Record of DecISion With Responsiveness Summary P Owks Mon 7119/10 Mon 7/19/10

831 E BCT Review Period 6.5 wks Mon 7/19/10 Wed 9/1110

832 E BCT Comments Due o wks Wed 9/1110 Wed 9/1/10

833 E Prepare Draft Final Record of Decision with Responsiveness Summary 6 wks Fri 9/17/10 Thu 10128110

834 E Submll Draft Final Record of DeCISion With Responsiveness Summary P o wks Thu 10/28/10 Thu 10/28110

835 E BCT Review/Concurrence Period 4.5 wks Fri 10/29110 Wed 12/1/10

836 E BCT Concurrence Leiters Due owks Wed 1211110 Wed 1211110

837 E Prepare Final Record of Decision 4 wks Wed 1211/10 Thu 12130/10

838 E Submit Final Record of DeCISion with Signatures P 1 wk Thu 12/30/10 Fn 117/11

839 E Remedial Design 1Remedial Action (Schedule TBD per FFA Section 8.2) P
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840 E·2 PARCEL E·2

841 E·2 landfill Fire Removal Action S RifFS 230.2 wks Tue 9/12100 Mon 2/7/05

654 E·2 Landfill Cap Operation and Maintenance Plan (non·FFA task) 82.4 wks Wed 11114/01 Thu 6/12/03

684 E·2 Annual Landfill Cap Operation and Maintenance Reports 59.9 wks Thu 611/06 Fri 8/3/07

665 E·2 Landfill Cap Operation and Maintenance Report 2005·2006 16.9 wks Thu 6/1/06 Fri 9/29106

672 E·2 Landfill Cap Operation and Maintenance Report 2006·2007 17.5 wks Mon 412/07 Fri 8/3/07

673 E·2 Prepare Draft Landfill Cap Operation and Maintenance Report for 2006-2007 8.7 wks Mon 4/2107 Fri 611/07

674 E-2 Submit Draft Landfill Cap OperatIon and Mamtenance Report for 2006-2007 10 BCT S RifFS Owks Fn 611107 Fri 611107

675 E-2 BCT Review Period 4.2 wks Fri 611107 Mon 712107

676 E-2 BCT Comments Due owks Man 712107 Man 712107

677 E-2 Prepare Final Landfill Cap Operation and Maintenance Report for 2006-2007 4.6 wks Mon 712107 Fri 813107

676 E-2 Submit Final landfill Cap Operation and Maintenance Report for 2006-2007 to BCT S RIIFS Owks Fn 813107 Fri 813107

679 E·2 Landfill Storm Water Discharge Management Program (non·FFA task) 446.2 wks Fri 111199 Mon 7130107

860 E·2 Landfill Storm Water Discharge Management Plan 30.4 wks Tue 11112102 Thu 6/12103

669 E·2 Landfill Storm Water Discharge Management Plan Revisions 434 wks Fri 111199 Wed 5/2107

690 E·2 Stormwater Discharge Management Plan Revision 1 25.8 wks Fri 111199 Thu 7/1/99

697 E·2 Stormwater Discharge Management Plan Revision 2 32.8 wks Fri 711/05 Wed 2115106

904 E·2 Stormwater Discharge Management Plan Revision 3 42.8 wks Fri 6/30/06 Wed 512107

915 E·2 2002·2003 Annual Stormwater Report 287.1 wks Fri 1/1/99 Thu 711/04

916 E·2 2004·2005 Annual Stormwater Report 293 wks Mon 11/22199 Fri 711105

921 E·2 2005·2006 Annual Stormwater Report 6 wks Fri 5/19106 Thu 6/29106

924 E·2 2006·2007 Stormwater Annual Report 8.2 wks Frj 6/1/07 Man 7/30/07

925 E-2 Prepare Final Annual Report 8.2 wks Fri 6/1/07 Man 7/30107

926 E-2 Submit Final Annual Report Owks Mon 7/30/07 Man 7130f07

927 E·2 Non-Standard Data Gaps Investigation (Landfill & Wetlands) S RIIFS 154.8 wks Wed 11/14101 Fri 10129/04

974 E·2 Landfill Gas Removal Action S RI/FS 461.8 wks Thu 818102 Wed 7120/11

975 E·2 Implementation of Interim Remedy 53 edays Thu 8/8102 Mon 9/30/02

976 E·2 Prepare Action Memorandum 6.5 wks Thu 8/8102 Mon 9/23/02

977 E-2 Submit Action Memorandum to BCT S RI/FS owks Man 9/23102 Mon 9f23/02

976 E-2 Submit Bay Area Air Quality Management District Air Permit Information Owks Fri 8/16/02 Fri 8/16/02

979 E·2 Submit Work Plan for Installation and Operation of landfill Gas System (for information only) Owks Mon 9f30/02 Mon 9/30102

960 E·2 Interim Operation / Maintenance of Gas System 272 wks Fri 10/4/02 Thu 1/3108

961 E·2 Final laboratory Analysis and Data ManagementlValidation 4 wks Fri 6/27/03 Thu 7/24103

962 E·2 Perform Maintenance Activities 18 wks Fri 6/27/03 Thu 10/30103

963 E·2 Prepare Draft Removal Closeout Report 20.2 wks Fri 10/31/03 Fri 3/19104
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984 E-2 Submit Closeout Report to BCT S RlIFS Owks Fri 3/19104 Frj 3119104

985 E-2 BCT Review Period 24.9 wks Moo 3/22104 Thu 919/04

986 E-2 BCT Comments Due o wks Thu 919104 Thu 919/04

987 E-2 Prepare Final Closeout Report with RTCs 28wks Thu 1/6111 Wed 7/20/11

988 E-2 Submit Final Closeout Report with RTGs S RifFS owks Wed 7/20/11 Wed 7/20/11

989 E-2 Interim Landfill Gas Monitoring and Control Plan S RI/FS 32.1 wks Mon 1/5104 Fri 8/13104

996 E-2 Interim Landfill Gas Monitoring Program S RifFS 214.3 wks Mon 1/26104 Tue 3/18108

997 E-2 Additional Gas Monitoring Program Installation (along Crisp Avenue) S E·2 RlIFS 1 wk Mon 1/26104 Fri 1/30/04

998 E-2 2004 Landfill Gas Monitoring S RifFS 65.3 wks Mon 1126f04 Mon 4/25105

1055 E-2 2005 Landfill Gas Monitoring S RifFS 60.3 wks Fri 1/14/05 Mon 3/13106

1152 E-2 2006 Landfill Gas Monitoring 60.1 wks Mon 1123/06 Mon 3/26107

1249 E-2 2007 Landfill Gas Monitoring 59.1 wks Mon 1/22/07 Tue 3/18108

1250 E-2 January through March 2007 S RJlFS 20.6 wks Mon 1/22/07 Thu 6/14107

1260 E-2 April through June 2007 S RIIFS 20.7 wks Mon 4/23107 Tue 9/18107

1261 E-2 April Field Sampling 3 days Mon 4/23107 Wed 4/25107

1262 E-2 May Field Sampling 3 days Mon 5/21107 Wed 5/23107

1263 E-2 June Field Sampling 3 days Tue 6/26107 Thu 6/28107

1264 E-2 Prepare Draft Quarterly Gas Monitoring Report 4.8 wks Fri 6129107 Thu 812107

1265 E-2 Submit Draft Quarterly Gas Monitoring Report 10 BCT S RI/FS owks Thu 812J07 Thu 812107

1266 E-2 BCT Review Period 4.5 wks Fri 813107 Wed 915107

1267 E-2 BCT Commenls Due Owks Wed 9/5/07 Wed 915/07

1268 E-2 Prepare Final Quarterly Gas Monitoring Report to BCT 1.8 wks Wed 9/5107 Tue 9/18107

1269 E-2 Submit Final Quarterly Gas Monitoring Report to BCT S RifFS owks Tue 9/18/07 Tue 9/18107

1270 E-2 july throu9h September 2007 S RI/FS 20.7 wks Wed 7/25/07 Wed 12119/07

1271 E-2 July Field Sampling 3 days Wed 7/25/07 Fri 7/27107

1272 E-2 August Field Sampling 3 days Wed 8/22107 Fri 8/24/07

1273 E-2 September Field Sampling 3 days Thu 9/27/07 Mon 1011107

1274 E-2 Prepare Draft Quarterly Gas Monitoring Report 4.6 wks Tue 10/2107 Thu 1111107

1275 E-2 Submit Draft Quarterly Gas Monitoring Report 10 BCT S RI/FS Owks Thu 11/1107 Thu 11/1107

1276 E-2 BCT Review Period 4.5 wks Fri 11/2107 Wed 1215107

1277 E-2 BCT Comments Due Owks Wed 1215107 Wed 1215107

1278 E-2 Prepare Final Quarterly Gas Monitoring Report 2wks Wed 1215107 Wed 12119/07

1279 E-2 Submit Final Quarterly Gas MOmlonng Report 10 BCT S RIIFS Owks Wed 12119/07 Wed 12/19/07

1280 E-2 October throu9h December 2007 S RIIFS 20.1 wks Thu 10125/07 Tue 3118/08

1281 E-2 October Field Sampling 3 days Thu 10125/07 Mon 10129/07
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1282 E·2 November Field Sampling 3 days Fri 11123107 Tue 11127107

1283 E-2 December Field Sampling 3 days Fri 12/21107 Wed 12126/07

1284 E-2 Prepare Draft Quarterly Gas Monitoring Report Swks Thu 12127107 Thu 1131108

1285 E-2 Submit Draft Quarterly Gas Monilonng Report to BCT S RifFS Owks Thu 1/31/08 Thu 1/31108

1286 E-2 BCT Review Period 4.5 wks Fri 211108 Tue 3/4/08

1287 E-2 BCT Comments Due Owks Tue 3/4/08 Tue 3/4/08

1288 E-2 Prepare Final Quarterly Gas Monitoring Report 2wks Tue 3/410B Tue 3/18/08

1289 E-2 Submit Final Quarterly Gas Monitoring Report 10 BCT S RifFS Owks Tue 3118/08 Tue 3/18108

1290 E·2 Polychlorinated Biphenyls (PCB) Removal Action S RIIFS 187.6 wks Mon 3/1104 Fri 10/12107

1291 E-2 Action Memorandum S Rl/FS 64wks Man 3/1/04 Thu 5/19/05

1299 E·2 Removal Action Work Plan S Rl/FS 80.1 wks Fri 4/30/04 Thu 11/10105

1310 E·2 Implement Work Plan 70.4 wks Tue 5124105 Fri 9/29106

1311 E-2 Final Data ManagemenWalidation 5.5 wks Wed 8123/06 Mon 1012106

1312 E-2 PCB Removal Action Closeout Report S RI/FS 59.3 wks Tue 8/15/06 Fri 10/12/07

1313 E-2 Prepare Draft Removal Action Closeout Report 49.4 wks Tue 8115/06 Fri 8/3/07

1314 E-2 Submit Draft Removal Action Closeout Report S RifFS Owks Fri 813107 Fri 813/07

1315 E-2 BCT Review Period 6.5 wks Fri 813/07 Wed 9/19/07

1316 E-2 BCT Comments Due Owks Wed 9/19/07 Wed 9/19/07

1317 E-2 Prepare Final Removal Action Closeout Report and RTCs 3.4 wks Thu 9/20/07 Fri 10/12/07

1318 E-2 Submit Final Removal Action Closeout Report and RTCs S RIIFS Owks Fn 10/12/07 Fn 10/12/07

1319 E-2 Oust Control Plan S RIIFS 15.5 wks Mon 3/21105 Wed 716/05

1326 E-2 Remedial Investigation/Feasibility Study p 197.4 wks Wed 5/12104 Fri 317/08

1327 E-2 Remediallnvestgation/Feasibility Study Storyboard Meeting 0.6 wks Wed 5/12/04 Fn 5/14/04

1328 E-' Prepare Draft RemediallnvestigationlFeasibility Study 148 wks Man 5/24/04 Fri 3/30/07

1329 E-2 Submit Draft Remediallnvesligation/Feaslblllly Study P owks Fri 3f30/07 Fri 3/30/07

1330 E-2 BCT Review Period 24.5 wks Mon 4/2/07 Mon 9/24/07

1331 E-2 BCT Comments Due Owks Man 9/24/07 Mon 9/24/07

1332 E-2 Prepare Draft Final Remedial Investigation IFeasibility Study 5wks Man 9124/07 Mon 10/29/07

1333 E-2 Submit Draft Final Remediallnvesllgation /Feasibility Study P Owks Mon 10/29/07 Mon 10/29/07

1334 E-2 BCT Review Period 6.5wks Mon 10129/07 Thu 12113/07

1335 E-2 BCT Concurrence Letters Due Owks Thu 12113/07 Thu 12113/07

1336 E-2 Prepare Final Remedial Investigation /Feasibility Study with RTC (if needed) 5.8 wks Fri 12114/07 Fri 1/25108

1337 E-2 SubmIt Final Remedlat InvestIgatIon /Feaslblilty Study WIth RTC (if needed) P Owks Fri 1/25/08 Fri 1125/08

1338 E·2 Radiological Addendum to Feasibility Study 47.8 wks Mon 4/2/07 Fri 317108

1339 E-2 Prepare Draft Radiological Addendum to Feasibility Study 23.3 wks Mon 412107 Fri 9/14/07
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1340 E-2 Submit Draft Radiological Addendum to Feasibility Study P o wks Fn 9114/07 Fn 9/14/07

1341 E-2 BCT Review Period 6.5 wks Fri 9/14107 Tue 10130/07

1342 E-2 BCT Comments Due Owks Tue 10/30/07 Tue 10130/07

1343 E-2 Prepare Draft Final Radiological Addendum 10 Feasibility Study 5.5 wks Wed 10131107 Mon 12110/07

1344 E-2 Submit Draft Final Radiological Addendum to Feasibility Study P Owks Mon 12110/07 Mon 12/10/07

1345 E-2 BCT Review Period 6.5 wks Mon 12110/07 Fri 1/25/08

1346 E-2 BCT Concurrence letters Due Owks Fri 1125108 Fri 1125/08

1347 E-2 Prepare Final Radiological Addendum 10 Feasibility Study with RTC (if needed) 6 wks Mon 1128/08 Fri 317108

1348 E-2 Submit Final Radiological Addendum to Feasibility Study with RTC (if needed) P owks Fri 3/7/08 Fri 3/7/08

1349 E-2 Proposed Plan P 23.5 wks Thu 3/13/08 Wed 8/27/08

1350 E-2 Proposed Plan Seoping Meeting (tentative) owks Thu 3/13/08 Thu 3/13/08

1351 E-2 Prepare Draft Proposed Plan 8.5 wks Thu 3/13/08 Mon 5/12/08

1352 E-2 Submit Draft Proposed Plan P Owks Man 5/12108 Mon 5/12108

1353 E-2 BCT Review Period 6.5 wks Tue 5/13/08 Fri 6127/08

1354 E-2 BCT Comments Due Owks Fri 6/27/08 Fri 6/27/08

1355 E-2 Prepare Draft Final Proposed Plan 4 wks Fri 6127/08 Man 7128/08

1356 E-2 Submit Draft Final Proposed Plan P Owks Man 7128/08 Man 7128/08

1357 E-2 BCT Review/ Public Comment Period 4.5 wks Man 7128108 Wed 8127/08

1358 E-2 Public Meeting (tentative) owks Tue 8/12/08 Tue 8112/08

1359 E-2 BCT Concurrence Letters / Public Comments Due owks Wed 8/27/08 Wed 8127108

1360 E-' Record of Decision with Responsiveness Summary P 37.7 wks Fri 6127/08 Wed 3/25/09

1361 E-2 Prepare Draft Record of Decision with Responsiveness Summary 12.7 wks Fri 6/27108 Fri 9/26108

1362 E-' Submit Draft Record of DecISion With Responsiveness Summary P owks Fri 9/26108 Fri 9/26/08

1363 E-' BCT Review Period 7.5 wks Man 9/29/08 Wed 11119/08

1364 E-2 BCT Comments Due owks Wed 11/19/08 Wed 11/19/08

1365 E-2 Prepare Draft Final Record of Decision with Responsiveness Summary 6 wks Thu 1214/08 Man 1/19/09

1366 E-2 Submit Draft Final Record of DecIsion wl1h ResponsIVeness Summary P Owks Mon 1/19/09 Man 1/19{09

1367 E-2 BCT Review/Concurrence Period 4.5 wks Man 1/19/09 Wed 2118109

1368 E-2 BCT Concurrence Leiters Due Owks Wed 2/18/09 Wed 2/18/09

1369 E-2 Prepare Final Record of Decision 4 wks Thu 2/19/09 Wed 3/18/09

1370 E-2 Submit Final Record of DeciSion With SIgnatures P 1 wk Thu 3/19/09 Wed 3125109

1371 E-' Remedial Design / Remedial Action (Schedule TBD per FFA Section 8.2) p
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1372 F PARCEL F

1373 F Validation Study (VS) P 354.8 wks Tue 9/12100 Tue 7/10107

1374 F VS Work Plan P 31.8 wks Tue 9f12/00 Man 4/23/01

1382 F Human Health Risk Assessment (HHRA) Work Plan P 35.8 wks Men 10/30fOO Thu 7/5/01

1394 F VS Field and Laboratory Work S VS 44.7 wks Fri 12115/00 Wed 10/24101

1414 F VS Report (with HHRA and Sediment Dynamics results) P 187.3 wks Man 10/1/01 Man 5/2105

1434 F Feasibility Study Data Gaps Investigation S FS 211.3 wks Thu 6112/03 Tue 7/10107

1435 F Document Review Meeting (tentative) owks Wed 712f03 Wed 7/2/03

1436 F Prepare Draft Work Plan 70 edays Thu 6/12t03 Thu 8/21/03

1437 F Submit Draft Work Plan S FS owks Thu 8/21/03 Thu 8/21/03

1438 F BCT Review Period 29 edays Thu BI21/03 Fri 9/19/03

1439 F BCT Comments Due owks Fri 9/19/03 Fri 9/19/03

1440 F Comment Resolution I Prepare RTCs 49 edays Fri 9/19/03 Fri 11/7/03

1441 F Submit RTCs S FS owks Fri 11/7/03 Fri 11/7/03

1442 F Perform supplemental field work 3 wks Mon 10/20/03 Fri llf7/03

1443 F Laboratory analysis and data validation 12.6 wks Man 11/10/03 Wed 214/04

1444 F Prepare Field Summary Report 12.4 wks Tue 11/11/03 Wed 2/4/04

1445 F Submit Field Summary Report S FS owks Wed 2/4/04 Wed 2/4/04

1446 F Feasibility Study Data Gaps Investigation Technical Memorandum with RTCs owks Tue 7/10107 Tue 7/10/07

1447 F Feasibility Study Report P 271.2 wks Tue 8/2105 Man 11/15/10

1448 F Feasibility Study Scoping Meeting owks Tue 812105 Tue B/2/05

1449 F Prepare Draft Feasibility Study 90.8 wks Tue 8/9/05 Fri 5/11/07

1450 F Submit Draft Feasibility Study Report P owks Fri 5/11/07 Fri 5/11/07

1451 F BCT Review Period 13.5 wks Man 5/14/07 Fri 8/17/07

1452 F BCT Comments Due Owks Fri 8/17/07 Fri 8/17/07

1453 F Prepare Draft Final Feasibility Study with RTC 8wks Fri 8/17/07 Man 10/15/07

1454 F Submit Draft Final Feasibility Study with RTC P owks Mon 10/15/07 Man 10/15/07

1455 F BCT Review/Concurrence Period 6.5 wks Mon 10/15/07 Thu 11129/07

1456 F BCT Concurrence Letters Due owks Thu 11/29/07 Thu 11/29/07

1457 F Prepare Final Feasibility Study with RTC (if needed) 5wks Fri 11/30/07 Mon 1/7f08

145B F Submit Final Feasibility Study with RTC (if needed) P Owks Man 1/7/08 Mon 1/7f08

1459 F Radiological Data Gap Investigation Work Plan 20.9 wks Mon 2/4f08 Mon 6/30/08

1460 F Prepare the Draft Radiological Data Gap Investigation Work Plan 10 wks Man 2/4/08 Fri 4/11/08

1461 F Submit the Draft Radiological Investigation Data Gap Workplan odays Man 4/14/08 Man 4114/08

1462 F BCT Review Period 4.5 wks Tue 4/15/08 Thu 5/15108
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1463 F BCT Comments Due owks Fri 5/16/08 Fri 5/16/08

1464 F Prepare the Final Radiological Data Gap Investigation Work Plan 5.6 wks Mon 5/19/08 Fri 6t27108

1465 F Submit the Final Radiological Data Gap Investigation Workplan owks Mon 6/30/08 Mon 6/30/08

1466 F Conduct Radiological Data Gap Investigation 17wks Tue 7/110B Thu 10f30/08

1467 F Radiological Data Gap Investigation Report 55wks Thu 10/2108 Thu 10f29/09

1468 F Prepare Draft Radiological Data Gap Investigation Report 20 wks Thu 10/2/08 Tue 2f24/09

1469 F Submit Draft Radiological Data Gap Investigation Repon o wks Tue 2f24/09 Tue 2/24/09

1470 F BCT Review Period 6.6 wks Wed 2/25109 Mon 4/13/09

1471 F BCT Comments Due o wks Mon 4f13109 Mon 4/13/09

1472 F Prepare Draft Final Radiological Data Gap Investigation Report 17 wks Tue 4/14/09 Wed 8/12/09

1473 F Submit Draft Final Radiological Data Gap Investigation Report owks Wed 8/12f09 Wed 8f12f09

1474 F BCT Review Period 4.6 wks Thu 8/13109 Wed 9/16/09

1475 F BCT Comments Due owks Wed 9/16/09 Wed 9/16/09

1476 F Prepare Final Radiological Data Gap Investigation Report 6 wks Thu 9/17109 Thu 10f29/09

1477 F Submit Final Radiological Data Gap Investigation Report o wks Thu 10/29/09 Thu 10f29/09

1478 F Radiological Addendum to Feasibility Study 53.5 wks Thu 10/29f09 Mon 11115110

1479 F Prepare Draft Radiological Addendum to Feasibility StUdy 28 wks Thu 10/29f09 Tue 5f18/10

1480 F Submit Draft Radiological Addendum to Feasibility Study P o wks Tue 5/18/10 Tue 5f18/10

1481 F BCT Review Period 6.5 wks Tue 5/18/10 Fri 7/2f10

1482 F BCT Comments Due Owks Fri 7/2/10 Fri 7/2f10

1483 F Prepare Draft Final Radiological Addendum to Feasibility Study with RTC 8wks Mon 7/5f10 Fri 8/27/10

1484 F Submit Draft Final Radiological Addendum to Feasibility Study With RTC P owks Fn 8/2711 0 Fri 8/27110

1485 F BCT Concurrence Period 4.5 wks Mon 8/30/10 Thu 9/30f10

1486 F BCT Concurrence Letlers Due Owks Thu 9/30/10 Thu 9/30/10

1487 F Prepare Final Radiological Addendum to Feasibility StUdy with RTC (if needed) 6.5 wks Thu 9/30/10 Mon 11/15/10

1488 F Submit Final Radiological Addendum to Feasibility Study with RTC (if needed) P Owks Mon 11/15/10 Mon 11/15110

1489 F Proposed Plan P 30.2 wks Mon 11/22/10 Fri 6/24/11

1490 F Proposed Plan Scoping Meeting (tentative) Owks Mon 11/22/10 Mon 11/22/10

1491 F Prepare Draft Proposed Plan (preliminary document to BCT only) 12.2 wks Tue 11/23/10 Fri 2/18/11

1492 F Submit Draft Proposed Plan P Owks Fri 2/18/11 Fri 2/18/11

1493 F BCT Review Period 6.5 wks Mon 2/21/11 Wed 4/6/11

1494 F BCT Comments Due o wks Wed 4/6/11 Wed 4/6/11

1495 F Prepare Draft Final Proposed Plan 5 wks Wed 4/20f11 Wed 5f25/11

1496 F Submll Draft Final Proposed Plan P owks Wed 5125111 Wed 5125/11

1497 F BCT Concurrence / Public Comment Period 4.5 wks Wed 5/25f11 Fri 6/24/11
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1498 F Public Meeting (tentative) Owks Thu 6/9/11 Thu 6/9/11

1499 F BCT Concurrence Letters I Public Comments Due Owks Fri 6/24/11 Fri 6/24/11

1500 F Record of Decision P 33 wks Wed 4/6/11 Wed 11/23/11

1501 F Prepare Draft Record of Decision 15wks Wed 4/6f11 Wed 7/20/11

1502 F Submit Draft Record of DecISion P Owks Wed 7120/11 Wed 7/20/11

1503 F BCT Review Period 6.5 wks Wed 7120111 Fri 912111

1504 F BCT Comments Due Owks Fri 912111 Fri 912111

1505 F Prepare Draft Final Record of Decision 6wks Mon 9/5/11 Fri 10114/11

1506 F Submit Draft Final Record of DeciSion P Owks Fn 9/16111 Fri 9/16111

1507 F BCT Concurrence Period 4.5 wks Mon 9/19/11 Wed 10/19/11

1508 F BCT Concurrence leiters Due Owks Wed 10f19/11 Wed 10/19/11

1509 F Prepare Final Record of Decision 4 wks Wed 10/19/11 Wed 11/16111

1510 F SubmIt Fmal Record of DeCISion With Signatures P 1 wk Wed 11/16111 Wed 11/23/11

1511 F Remedial Design 1Remedial Action (Schedule TBD per FFA Section 8.2) p
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1512 GROUNDWATER PROGRAM (includes groundwater treatability studies)

1513 B Quarterly Groundwater Sampling Program 479.4 wks Thu 4/15/99 Tue 7/8108

1514 B Quarterly Groundwater Sampling 2001 104 wks Mon 12/27f99 Fri 12/21/01

1598 B Groundwater Studies and Technical Memoranda 159.2 wks Thu 4/15/99 Thu 5/2102

1624 B Quarterly Groundwater Sampling Program 2002·2003 S ROD 123.7 wks Tue 3/12/02 Thu 7122104

1705 B Quarterly Groundwater Sampling Program 2004 S ROD 133.6 wks Mon 318104 Fr. 9129106

1750 B Quarterly Groundwater Sampling Program 2005 87.5 wks Tue 3/1105 Tue 1117/06

1794 B Quarterly Groundwater Sampling Program 2006 74.5 wks Wed 3/1/06 Tue 8114107

1795 B January-March 2006 Monitoring S ROD 55.5 wks Wed 3/1106 Fri 3130/07

1805 B April·June 2006 Monitoring S ROD 56.4 wks Mon 4/3/06 Tue 5/8/07

1813 B July·September 2006 Monitoring S ROD 49 wks Mon 7/3/06 Mon 6118107

1821 B Annual Report· October·December 2006 Monitoring S ROD 43.9 wks Wed 10/4106 Tue 8/14107

1822 B Sampling Event 13 wks Wed 10/4106 Fri 115107

1823 B Prepare Draft Quarterly Report 23wks Mon 1/8107 Mon 6118/07

1824 B Submit Draft Annual Report to BCT S ROD Owks Man 6118/07 Man 6118/07

1825 B BCT Review Period 4.2 wks Tue 6/19/07 Wed 7/18/07

1826 B BCT Comments Due owks Wed 7118107 Wed 7118/07

1827 B Prepare Final Annual Report with RTC 3.7 wks Thu 7/19107 Tue 8/14107

1828 B Submit Final Annual Report with RTC S ROO Owks Tue 8/14/07 Tue 8/14107

1829 B Quarterly Groundwater Sampling Program 2007 69.4 wks Wed 2128/07 Tue 7/8/08

1830 B January-March 2007 Monitoring S ROO 27.4 wks Wed 2128/07 Tue 9/11107

1831 B Sampling Event 2.6 wks Wed 2128107 Fri 3/16107

1832 B Lab Analysis 5wks Mon 3/19107 Fri 4120107

1833 B Data Validation. Management. and Review 2 wks Mon 4/23/07 Fri 5/4107

1834 B Prepare Draft Quarterly Report 7.8 wks Mon 5/7107 Fri 6/29/07

1835 8 Submit Draft Quarterly Report to BCT S ROO owks Fri 6129107 Fri 6/29/07

1836 B BCT Review Period 4.5 wks Mon 712107 Thu 812107

1837 B BCT Comments Due Owks Thu 812/07 Thu 812107

1838 8 Prepare Final Quarterly Report with RTC 5.5 wks Thu 812107 Tue 9/11/07

1839 8 Submit Final Quarterly Report with RTC S ROO Owks Tue 9/11107 Tue 9/11/07

1840 B April-June 2007 Monitoring S ROD 38 wks Mon 4/2/07 Fri 12128107

1841 B Sampling Event 13 wks Mon 4/2/07 Mon 7/2107

1842 B Prepare Draft Quarterly Report 15wks Tue 7/3/07 Wed 10117/07

1843 B Submit Draft Quarterly Report to BCT S ROO Owks Wed 10/17/07 Wed 10/17/07

1844 B BCT Review Period 4.5 wks Thu 10/18107 Mon 11/19/07
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1845 B BCT Comments Due Owks Mon 11/19/07 Mon 11119/07

1846 B Prepare Final Quarterly Report with RTC 5.5 wks Mon 11/19/07 Fri 12/28107

1847 B Submit Final Quarterly Report with RTC S ROD owks Fri 12128/07 Fri 12/28/07

1848 B July-September 2007 Monitoring 5 ROD 38 wks Tue 7/3/07 Mon 3131/08

1849 B Sampling Event 13 wks Tue 7/3107 Wed 1013107

1850 B Prepare Draft Quarterly Report 15 wks Thu 10/4107 Mon 1121/08

1851 B Submit Draft Quarterly Report to BCT S ROD awks Mon 1/21108 Mon 1/21/08

1852 B BCT Review Period 4.5 wks Tue 1122108 Thu 2/21108

1853 B BCT Comments Due owks Thu 2121108 Thu 2/21/08

1854 B Prepare Final Quarterly Report with RTC 5.5 wks Thu 2121108 Mon 3131108

1855 B Submit Final Quarterly Report with RTC 5 ROD o wks Mon 3/31108 Mon 3/31108

1856 B Annual Report- October·December 2007 Monitoring 5 ROD 38.8 wks Thu 1014/07 Tue 718108

1857 B Sampling Event 13 wks Thu 10/4/07 Mon 117/08

1858 B Prepare Draft Quarterly Report 15.8 wks Tue 1/8/08 Fri 4/25/08

1859 8 Submit Draft Annual Report to BeT s ROO owks Fri 4/25/08 Fri 4/25108

1860 B BCT Review Period 4.5 wks Mon 4/28/08 Thu 5/29/08

1861 B BCT Comments Due owks Thu 5/29/08 Thu 5/29/08

1862 B Prepare Final Annual Report with RTC 5.5 wks Thu 5/29/08 Tue 718108

1863 B Submit Final Annual Report with RTC S ROD owks Tue 718108 Tue 7/8108

1864 CfD/E Groundwater Data Gaps Investigation (GOGI) 215.4 wks Tue 3128100 Tue 5111/04

2011 S/C/D/E Basewide Groundwater Monitoring Program Sampling and Analysis Plan 5 CIOJE FS 471.7 wks Fri 111/99 Wed 1130/08

2012 BfC/D/E Basewide Groundwater Monitoring Program Sampling and Analysis Plan 2004 5 CJO/E FS 294.3 wks Fri 111/99 Fri 8120/04

2024 B/C/D/E Basewide Groundwater Monitoring Program Sampling and Analysis Plan 2007 Revision 5 CJO/E FS 38.1 wks Tue 511/07 Wed 1130/08

2025 B/C/D/E Prepare Draft SAP 25.5 wks Tue 5f1f07 Tue 10f30/07

2026 B/CfDIE Submit Draft SAP 5 owks Tue 10f30/07 Tue 10/30107

2027 B/C/D/E BCT Review Period 31 edays Tue 1Qf3Q/07 Fri 11f30/07

2028 B/C/D/E BCT Comments Due Owks Fri 11130107 Fri 11130/07

2029 B/C/D/E Prepare Final SAP wI RTCs 8.2 wks Fri 11/30/07 Wed 1130108

2030 BIC/DIE SubmIt Final SAP wI RTCs S Owks Wed 1130/08 Wed 1130/08

2031 B/C/D/E Basewide Groundwater Monitoring Program - Parcels C, 0, & E 5 C/D/E FS 259.5 wks Wed 6/25/03 Mon 6/30/08

2032 C/D/E Quarterly Groundwater Sampling Program 2004-2005 176.6 wks Wed 6/25/03 Tue 11/14/06

2108 CJO/E Quarterly Groundwater Sampling Program 2006 74.6 wks Tue 2/28106 Tue 8/14/07

2109 C/D/E Annual Report- January-March 2006 Monitoring 5 C/D/E FS 55.7 wks Tue 2128/06 Fri 3/30/07

2117 CID/E April-June 2006 Monitoring 5 C/D/E FS 56.4 wks Mon 4/3106 Tue 518/07

2125 CIDIE July-September 2006 Monitoring 5 C/D/E FS 49 wks Mon 7/3106 Mon 6118/07
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2133 C/D/E Annual Report· October-December 2006 Monitoring S C/D/E FS 43.9 wks Wed 10/4/06 Tue 8114107

2134 C/D/E Sampling Event 13 wks Wed 1014(06 Fri 1/5107

2135 CIDIE Prepare Draft Quarterly Report 23wks Mon 1/S10? Mon 6/18/07

2136 C/D/E Submit Draft to BCT S ClDIE FS owks Mon 6118/07 Mon 6/18/07

2137 ClD/E BCT Review Period 4.2 wks Tue 6/19t07 Wed llla/O?

2138 CfD/E BCT Comments Due owks Wed 7/18/07 Wed 7/18/07

2139 C/D/E Prepare Final Annual Report with RTC 3.7 wks Thu 7/19/07 Tue 8114/07

2140 C/DIE Submit Final Annual Report with RTC S ClDIE FS owks Tue 8/14/07 Tue 8114/07

2141 CID/E Quarterly Groundwater Sampling Program 2007 68.7 wks Mon 2126107 Mon 6130/08

2142 ClDIE Annual Report- January-March 2007 Monitoring S C/D/E FS 29.6 wks Mon 2/26/07 Mon 9/24/07

2143 C/D/E Sampling Event 2.6 wks Mon 2/26'07 Wed 3/14/07

2144 CiD/E Prepare Draft Quarterly Report 17wks Thu 3/15/07 Fri 7/13/07

2145 C/D/E Submit Draft to BCT S C/D/E FS owks Fri 7/13/07 Fn 7/13/07

2146 CiD/E BCT Review Period 4.5 wks Mon 7/16f07 Wed 8/15/07

2147 C/O/E BCT Comments Due o wks Wed 8/15107 Wed 8/15/07

2148 CIDIE Prepare Final Quarterly Report with RTC 5.5 wks Wed 8/15f07 Mon 9/24/07

2149 C/D/E Submit Final Quarterly Report with RTC S C/D/E FS owks Mon 9/24/07 Mon 9/24/07

2150 CIDIE April-June 2007 Monitoring S CID/E FS 38 wks Thu 3/29/07 Thu 12127/07

2151 CIDIE Sampling Event 13 wks Thu 3/29/07 Fri 6/29/07

2152 C/D/E Prepare Draft Quarterly Report 15 wks Fri 6129107 Tue 10/16/07

2153 ClD/E Submit Draft to BCT S C/D/E FS owks Tue 10/16107 Tue 10/16107

2154 C/D/E BCT Review Period 4.5 wks Tue 10/16/07 Thu 11/15/07

2155 C/D/E BCT Comments Due Owks Thu 11/15107 Thu 11/15/07

2156 CfD/E Prepare Final Quarterly Report with RTC 5.5 wks Fri 11/16f07 Thu 12/27/07

2157 C/D/E Submit Final Quarterly Report with RTC S C/D/E FS owks Thu 12127107 Thu 12127/07

2158 CIDIE July-September 2007 Monitoring S C/D/E FS 38 wks Fri 6129107 Fri 3128/08

2159 C/O/E Sampling Event 13 wks Fri 6/29/07 Tue 10/2/07

2160 C/DIE Prepare Draft Quarterly Report 15wks Tue 10/2107 Fri 1116/06

2161 C/D/E Submit Draft to BCT S C/D/E FS owks Fri 1116106 Fri 1116/08

2162 C/D/E BCT Review Period 4.5 wks Fri 1/18/06 Tue 2/19/06

2163 C/D/E BCT Comments Due Owks Tue 2119/08 Tue 2/19/08

2164 ClD/E Prepare Final Quarterly Report with RTC 5.5 wks Wed 2120/08 Fri 3/26/06

2165 C/D/E Submit Final Quarterly Report with RTC S CID/E FS owks Fri 3/28/08 Fri 3/28/08

2166 C/D/E Annual Report - October-December 2007 Monitoring S CIO/E FS 38 wks Tue 1012/07 Mon 6130/08

2167 CIDIE Sampling Event 13 wks Tue 10/2107 Fri 1/4/08
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2168 ClDfE Prepare Draft Quarterly Report 15 wks Fri 114/08 Fri 4118108

2169 ClOIE Submit Draft to BCT S CIOIE FS Owks Fn 4/18108 Fn 4/18108

2170 CIDIE BCT Review Period 4.5 wks Fri 4/18108 Tue 5120/08

2171 CIOIE BCT Comments Due owks Tue 5120108 Tue 5120/08

2172 ClD/E Prepare Final Annuak Report with RTC 5.5 wks Wed 5/21/08 Mon 6130/08

2173 e/OtE Submit Final Annual Report with RTC S C/O/E FS Owks Mon 6130/08 Mon 6/30/08

2174 C Zero Valent Iron (ZV1) Injection Treatability Study (Building 272) S C FS 36.8 wks Tue 10f29/02 Fri 7/11103

2187 C Follow-On ZV] Treatability Study (Building 272) S C FS 55.4 wks Thu 411/04 Thu 4/21105

2198 B ZVI Treatability Study (Building 123) S B RO 70.4 wks Mon 3131/03 Mon 8/2/04

2209 B Phase III SVE Treatability Study (Building 123) S B RO 14.9 wks Fri 7/28/06 Fri 11/10/06

2214 C Sequential Anaerobic/Aerobic Biological Treatability Study (Building 134) S C FS 162 wks Fri 10/18/02 Wed 11/23/05

2253 C Potassium Permanganate Injection Treatability Study (Building 253) S C FS 114.2 wks Thu 6/1/00 Thu 8/8/02

2263 C RU ·Cl Treatability Study S C FS 192 wks Thu 115/06 Tue 10/6/09

2264 C RU·Cl Treatability Study Work Plan 29 wks Thu 115/06 Thu 7/27106

2271 C Implement Work Plan 142 wks Wed 812/06 Wed 5/13/09

2272 C Lab Analysis 4 wks Thu 4/16/09 Wed 5113109

2273 C Cost and Performance Evaluation for RU·C1 28.4 wks Thu 3/19/09 Tue 10/6109

2274 C Prepare Draft Report 17.5 wks Thu 3/19/09 Tue 7121/09

2275 C Submit Draft Report S CRO Owks Tue 7121109 Tue 7121/09

2276 C BCT Review Period 5.9 wks Tue 7121/09 Mon 8131109

2277 C BCT Comments Due Owks Mon 8131/09 Mon 8/31/09

2278 C Prepare Final Report and RTCs 4.8 wks Wed 9/2/09 Tue 1016/09

2279 C Submit Final Report and RTCs S CRO owks Tue 10/6/09 Tue 10/6/09

2280 D Parcel 0 Treatability Study S C FS 189.7wks Mon 11/6/06 Fri 7/23110

2281 0 Parcel 0 Treatability Study Work Plan 36.1 wks Mon 11/6106 Mon 7/23107

2282 0 Prepare Draft Work Plan 19.3 wks Mon 11/6/06 Fri 3/23107

2283 0 Submit Draft Work Plan S CRO owks Fri 3/23/07 Fri 3/23107

2284 0 BCT Review Period 6.3 wks Fri 3/23/07 Mon Sm07

2285 0 BCT Comments Due owks MonSm07 Monsm07

2286 0 Prepare Final Work Plan w/ RTCs 10.5 wks Tue 5/8/07 Mon 7123/07

2287 0 Submit Final Work Plan S CRO Owks Mon 7123/07 Mon 7/23107

2288 0 Conduct Treatability Study 26wks Tue 6/16109 Thu 12/17109

2289 0 Lab Analysis 3wks Thu 12/3/09 Thu 12/24109

2290 D Cost and Performance Evaluation for Parcel 0 Treatability Study 32 wks Tue 12/8109 Fri 7123/10

2291 0 Prepare Draft Report 16.3 wks Tue 1218109 Fri 412/10
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2292 0 Submit Draft Repoll S CRO Owks Fri 412110 Fn 4/2110

2293 0 BCT Review Period 7.5 wks Man 4/5110 Wed 5/26110

2294 0 BCT Comments Due o wks Wed 5/26/10 Wed 5126110

2295 0 Prepare Final Report and RTGs 8wks Thu 5127/10 Fri 7123110

2296 0 Submit Final Report and RTCs S CRO Owks Fri 7/23/10 Fri 7123110
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2297 PETROLEUM HYDROCARBON PROGRAM (includes Underground Storage Tanks)

2298 B Parcel B Corrective Action Plan (non·FFA task) 495.4 wks Mon 6112/00 Wed 1/6110

2299 B Sample Existing Groundwater Wells 4 wks Mon 6/19100 Fri 7114/00

2304 B Install and Sample Groundwater Wells 5.4 wks Mon 6112/00 Tue 7118/00

2314 B Prepare Corrective Action Plan 29.6 wks Mon 6/19/00 Wed 1/10/01

2324 B Implement Corrective Action Plan 90 wks Thu 1/11101 Thu 10/3/02

2334 B Corrective Action Plan Addendum 206.2 wks Thu 1/15104 Fri 1111/08

2335 B Resolve Applicability of Nuisance Criteria Owks Mon 2/23/04 Mon 2123104

2336 B Prepare Draft Corrective Action Plan Addendum (to address nuisance criteria) 13 wks Thu lf15f04 Thu 4f15/04

2337 B Submit Draft Corrective Action Plan Addendum odays Thu 4f15/04 Thu 4/15104

2338 B Regional Water Quality Control Board (Water Board) Review Period 11 wks Thu 4f15/04 Wed 6f30104

2339 B Water Board Comments Due Owks Wed 6f30104 Wed 6f30/04

2340 B Comment Resolution Meellng Owks Thu 116/05 Thu 1/6/05

2341 B Prepare Revised Draft Corrective Action Plan Addendum (with fieldwork included) 30.8 wks Thu 211107 Fri 917107

2342 B Submit Revised Draft Corrective Action Plan Addendum Owks Fri 917107 Fri 917107

2343 B Water Board Review Period 4.3wks Mon 9110/07 Tue 1019107

2344 B Water Board Comments Due Owks Tue 1019/07 Tue 10/9/07

2345 B Prepare Final Corrective Action Plan Addendum with RTC 8wks Tue 10/9/07 Wed 1215107

2346 B Submit Final CorrectIVe Action Plan Addendum with RTC Owks Wed 1215107 Wed 12/5/07

2347 B Water Board Review Period 5wks Wed 1215/07 Fri 1/11108

2348 B Water Board Concurrence Letter Due Owks Fri 1/11/08 Fri 1/11108

2349 B/C/D/E Corrective Action Implementation- Soil Removal 84.8 wks Tue 2/24104 Thu 10/6/05

2365 B Additional Corrective Action Plan Implementation 66.5 wks Fri 1f11/08 Wed 4/29/09

2366 B Develop Draft Work Plan 10wks Fri 1/11/08 Fri 3/21108

2367 B Submit Draft Work Plan Owks Fri 3/21/08 Fri 3/21108

2368 B Water Board Review Period 6.5 wks Fri 3/21/08 Tue 5/6108

2369 B Water Board Comments Due Owks Tue 5/6/08 Tue 5/6/08

2370 B Prepare Final Work Plan 7 wks Wed 517108 Wed 6/25/08

2371 B Submit Final Work Plan Owks Wed 6125/08 Wed 6125/08

2372 B Implement Work Plan 36wks Thu 6126/08 Wed 3/11/09

2373 B Lab Analysis Swks Thu 3/12109 Wed 4/15/09

2374 B Data Validation 2wks Thu 4/16109 Wed 4129/09

2375 B Parcel B Total Petroleum Hydrocarbon (TPH) Closure Report 35wks Thu 4/30J09 Wed lJ6/10

2376 B Prepare Draft TPH Closure Report 16wks Thu 4130/09 Thu 8120/09

2377 B Submit Draft TPH Closure Report Owks Thu 8120/09 Thu 8120/09
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2378 8 Water Board Review Period 6.5 wks Fri 8121/09 Wed 1017109

2379 8 Water Board Comments Due owks Wed 10/7109 Wed 1017109

2380 8 Prepare Final TPH Closure Report Bwks Wed 1017109 Thu 12/3/09

2381 8 Submit Final TPH Closure Report Owks Thu 1213109 Thu 1213/09

2382 8 Water Board Review Period 4.5 wks Thu 1213109 Wed 1/6110

2383 8 Water Board Concurrence Letter Due Owks Wed 1/6/10 Wed 1/6/10

2384 C/DJE Facility Wide Corrective Action Plan (C, 0 & E; non·FFA task) 545.4 wks Mon 6/12100 Tue 12128110

2385 C/E Free Product Removal Evaluation· TPH (Parcels C & E) 6.4 wks Mon 6112100 Tue 7/25100

2390 C/DJE Draft Corrective Action Plan 20.4 wks Thu 12/14100 Fri 5/4101

2397 C/D/E TPH Data Gaps Investigation 52.4 wks Wed 6/13101 Fri 6114102

2406 C/D/E Draft Corrective Action Plan (Revision 1) 15.6 wks Fri 8/23102 Wed 12111102

2410 C/D/E Resolve Applicability of Nuisance Criteria I Finalize TPH Cleanup Goals 62.6 wks Thu 12/12102 Mon 2123/04

2420 D Parcel D Corrective Action Plan 74.8 wks Mon 4/2107 Wed 9/17/08

2421 D Prepare Draft Corrective Action Plan 47.8 wks Mon 4/2107 Fri 3/7/08

2422 D Submit Draft Corrective Action Plan o days Fn 3/7/08 Fri 3f7108

2423 D Water Board Review Period 6.5 wks Mon 3110/08 Wed 4/23/08

2424 D Water Board Comments Due Owks Wed 4/23f08 Wed 4/23/08

2425 D Prepare Final Corrective Action Plan 14wks Wed 4/23/08 Fri 811/08

2426 D Submit Final Corrective Action Plan o days Fri 811/08 Fri 8/1108

2427 D Water Board Review Period 6.5 wks Fri 8/1108 Wed 9f17/08

2428 D Water Board Concurrence Due a wks Wed 9/17/08 Wed 9/17/08

2429 D Additional Corrective Action Plan Implementation 66.5 wks Thu 9/18108 Thu 1/7/10

2430 D Develop Draft Work Plan 10wks Thu 9/18108 Wed 11/26/08

2431 D Submit Draft Work Plan Owks Wed 11/26108 Wed 11126/08

2432 D Water Board Review Period 6.5 wks Fri 11/28108 Thu 1/15/09

2433 D Water Board Comments Due Owks Thu 1/15/09 Thu 1115/09

2434 D Prepare Final Work Plan 7 wks Thu 1/15109 Thu 3/5/09

2435 D Submit Final Work Plan Owks Thu 3/5/09 Thu 3/5/09

2436 D Implement Work Plan 36wks Thu 3/5f09 Mon 11116109

2437 D Lab Analysis 5wks Mon 11/16f09 Tue 12/22/09

2438 D Data Validation 2 wks Tue 12122/09 Thu 117/10

2439 D Parcel 0 TPH Closure Report 29 wks Thu 1/7/10 Fri 7130110

2440 D Prepare Draft TPH Closure Report 10wks Thu 1/7/10 Thu 3/18/10

2441 D Submit Draft TPH Closure Report Owks Thu 3/18/10 Thu 3118/10

2442 D Water Board Review Period 6.5 wks Thu 3116/10 Mon 5/3/10
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S»P
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2443 0 Water Board Comments Due owks Man 5/3/10 Man 5/3/10

2444 0 Prepare Final TPH Closure Report 8 wks Tue 5/4/10 Tue 6/29/10

2445 0 Submit Final TPH Closure Report owks Tue 6f29/10 Tue 6/29/10

2446 0 Water Board Review Period 4.5 wks Wed 6/30/10 Fri 7/30/10

2447 0 Water Board Concurrence Letter Due owks Fri 7130/10 Fri 7/30/10

2448 C Parcel C Corrective Action Plan 51 wks Man 117/08 Man 1/5f09

2449 C Prepare Draft Corrective Action Plan 24 wks Man 1/7108 Man 6/23/08

2450 C Submit Draft Corrective Action Plan o days Man 6/23/08 Man 6/23/08

2451 C Water Board Review Period 6.5 wks Tue 6/24/08 Fri 8/8108

2452 C Water Board Comments Due Owks Fri 8/8/08 Fri 8/8/08

2453 C Prepare Final Corrective Action Plan 14 wks Fri 8/8/08 Mon 11117/08

2454 C Submit Final Corrective Action Plan Odays Man 11/17/08 Man 11/17108

2455 C Water Board Review Period 6.5 wks Mon 11/17/08 Mon 1/5109

2456 C Water Board Concurrence Due owks Man 1/5/09 Mon 1/5/09

2457 C Additional Corrective Action Plan Implementation 66.5 wks Mon 11/17/08 Mon 318/10

2458 C Develop Draft Work Plan 10 wks Mon 11/17/08 Thu 1/29109

2459 C Submit Draft Work Plan o wks Thu 1/29/09 Thu 1/29/09

2460 C Water Board Review Period 6.5 wks Thu 1/29/09 Mon 3/16/09

2461 C Water Board Comments Due o wks Mon 3/16/09 Mon 3/16/09

2462 C Prepare Final Work Plan 7 wks Tue 3/17f09 Mon 5/4/09

2463 C Submit Final Work Plan o wks Mon 5/4/09 Mon 5/4/09

2464 C Implement Work Plan 36 wks Tue 5/5/09 Mon 1/18/10

2465 C Lab Analysis 5 wks Tue 1/19/10 Mon 2/22/10

2466 C Data Validation 2 wks Tue 2f23110 Mon 318/10

2467 C Parcel C TPH Closure Report 35 wks Tue 3/9/10 Wed 11/10/10

2468 C Prepare Draft TPH Closure Report 16 wks Tue 3/9/10 Tue 6/29/10

2469 C Submit Draft TPH Closure Report o wks Tue 6/29/10 Tue 6129f10

2470 C Water Board Review Period 6.5 wks Wed 6/30/10 Fri 8/13/10

2471 C Water Board Comments Due Owks Fri 8/13/10 Fri B/13f10

2472 C Prepare Final TPH Closure Report B wks Fri 8/13/10 Mon 10/11f1 0

2473 C Submit Final TPH Closure Report o wks Mon 1Of11/1 0 Mon 10111f10

2474 C Water Board Review Period 4.5 wks Mon 10/11/10 Wed 11/10/10

2475 C Waler Board Concurrence Letter Due Owks Wed 11/10/10 Wed 11/10/10

2476 E Parcel E Corrective Action Plan 51.4 wks Mon 2/18/08 Wed 2/18/09

2477 E Prepare Draft Corrective Action Plan 24 wks Mon 2/18/08 Tue 8f5/0B
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2478 E Submit Draft Corrective Action Plan o days Tue 815/08 Tue 8/5/08

2479 E Water Board Review Period 6.5 wks Wed 8/6/08 Mon 9/22108

2480 E Water Board Comments Due Owks Mon 9f22108 Mon 9/22108

2481 E Prepare Final Corrective Action Plan 14.4 wks Mon 9122108 Mon 1/5109

2482 E Submit Final Corrective Action Plan o days Mon 115109 Mon 115109

2483 E Water Board Review Period 6.5 wks Mon 115109 Wed 2118109

2484 E Water Board Concurrence Due Owks Wed 2118109 Wed 2118/09

2485 E Additional Corrective Action Plan Implementation 66.5 wks Mon 115/09 Wed 4121/10

2486 E Develop Draft Work Plan 10wks Mon 115/09 Mon 3/16/09

2487 E Submit Draft Work Plan Owks Mon 3116/09 Mon 3116/09

2488 E Water Board Review Period 6.5 wks Mon 3/16109 Wed 4129109

2489 E Water Board Comments Due Owks Wed 4129109 Wed 4129109

2490 E Prepare Final Work. Plan 7 wks Thu 4/30109 Thu 6118109

2491 E Submit Final Work. Plan Owks Thu 6118109 Thu 6118109

2492 E Implement Work Plan 36wks Fri 6119109 Wed 3/3/10

2493 E Lab Analysis 5wks Thu 314/10 Wed 4/7/10

2494 E Data Validation 2 wks Thu 4/8110 Wed 4121/10

2495 E Prepare Parcel E TPH Closure Report 35wks Thu 4122/10 Tue 12/28/10

2496 E Prepare Draft TPH Closure Report 16 wks Thu 4122110 Thu 8/12110

2497 E Submit Draft TPH Closure Report owks Thu 8/12/10 Thu 8/12110

2498 E Water Board Review Period 6.5 wks Fri 8113/10 Wed 9/29/10

2499 E Water Board Comments Due owks Wed 9/29/10 Wed 9/29/10

2500 E Prepare Final TPH Closure Report 8 wks Wed 9/29/10 Wed 11/24/10

2501 E Submit Final TPH Closure Report owks Wed 11/24/10 Wed 11/24/10

2502 E Water Board Review Period 4.5 wks Wed 11124/10 Tue 12/28/10

2503 E Water Board Concurrence Letter Due owks Tue 12/28/10 Tue 12/28/10
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2504 All BASEWIDE DOCUMENTS

2505 All General Pipeline and Soil Removal Work Plan S ClD/E FS 43 wks Mon 215/01 Fri 11130/01

2516 All Manganese Technical Memorandum S CID/E FS 49.4 wks Wed 1110/01 Fri 12/21/01

2523 B/CID/E Waste Consolidation Project (non.FFA task) 122.6 wks Mon 314102 Tue 716/04

2563 All Community Involvement Plan lelP . formerly Community Relations Plan) 85 wks Thu 915102 Wed 4/21104

2613 All Community Notification Plan 78.6 wks Mon 112106 Fri 7/13/07

2614 All Community Notification Plan (2006 Update) 25.8 wks Mon 112/06 Thu 6129/06

2617 All Community Notification Plan (2007 Update) 10.4 wks Tue 5/1107 Fri 7113/07

2618 All Prepare Community Notification Plan (2007 Update) - if needed 10.4 wks Tue 5/1/07 Fri 7/13/07

2619 All Submit Community Notification Plan (2007 Update) owks Fri 7f13/07 Fri 7/13f07

2620 All Basewide Stormwater Discharge Management Plan to BCT (2003-2004) owks Thu 9/30/04 Thu 9130104

2621 All Basewide Stormwater Discharge Management Plan to BCT (2004-2005) owks Fri 711105 Fri 7/1105

2622 All Basewide Stormwater Discharge Management Plan to BCT (2005-2006) 20.6 wks Mon 518106 Fri 9129/06

2627 All Basewide Stormwater Discharge Management Plan to BCT (2006-2007) 12 wks Mon 6/25/07 Tue 9118/07

2628 All Prepare Basewide Stormwater Discharge Management Plan, 2007 Update 12wks Mon 6125107 Tue 9118/07

2629 All Submit Basewide Stormwater Discharge Management Plan. 2007 Update Owks Tue 9118/07 Tue 9118107

2630 All Draft Basewide Stormwater Annual Report 20.9 wks Mon 215/07 Mon 7/2107

2631 All Prepare Draft Basewide Stormwater Annual Report (2006-2007) 14.2 wks Mon 215107 Mon 5/14107

2632 All Submit Draft Basewide Siormwater Annual Report (2006-2007) Owks Mon 5114/07 Mon 5114107

2633 All BCT Review Period 4.5 wks Tue 5/15107 Fri 6/15107

2634 All BCT Comments Due Owks Fri 6115/07 Fri 6115107

2635 All Prepare Final Basewide Stormwater Annual Report (2006-2007) 2.2 wks Fri 6/15/07 Mon 712107

2636 All Submit Basewide Stormwater Annual Report (2006-2007) Owks Mon 7/2/07 Man 712107
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2637 All RADIOLOGICAL PROGRAM

2638 DIE Phase IV Radiological Investigation S FS 50.8 wks Mon 8130199 Thu 8117100

2648 DIE Action Memo (Radiological Removal Buildings 364, 707, etc.) S FS 13.6 wks Tue 5116100 Thu 8117/00

2655 DIE Radiological Removal Action Work Plan (Buildings 364, 707. etc.) S DIE FS 25.4 wks Wed 7126/00 Fri 1/19/01

2662 DIE Perform Removal Action (Radiological Removal - Building 364, 707, etc.) 90wks Mon 1129/01 Fri 10/18/02

2663 All Historical Radiological Assessment S RODs 182.6 wks Mon 3/5/01 Tue 8131/04

2675 All Basewide Radiological Removal Actions S RODs 396.2 wks Thu 9120/01 Fri 5/15/09

2676 All Basewide Radiological Action Memorandum 236.4 wks Thu 9f20/01 Thu 3f30/06

2685 All Revised Basewide Storm Drain and Sanitary Sewer Removal Work Plan o wks Tue 71H/07 Tue 7117/07

2686 All Revised Basewide Radiological Work Plan o wks Tue 7/24/07 Tue 7124/07

2687 All Final Project Work Plan for Transportation and Removal of Contaminated Soil o wks Man 6118/07 Mon 611S/07

2688 All Implement Radiological Fieldwork and Removal Actions SO mons Fri 3/7/03 Fri 5115/09

2689 BID Sewer Survey Work Plan- Basewide S ROD 39.2 wks Wed 917/05 Thu 61S/06

2701 B Sewer Survey Work Plan- Parcel B 39.2 wks Wed 917/05 Thu 61S/06

2713 B Implement Supplemental Fieldwork (Parcel B) 7S wks Mon 413106 Wed 10/10/07

2714 B Final Status Survey Report- Survey Unit 11 S PP 69.2 wks Wed 8/3/05 Mon 1214106

2715 B Prepare Final Status Survey Report- Survey Unit 11 59.7 wks Wed 8/3105 Wed 9127/06

2716 8 Submit Final Status Survey Report- Survey Unil11 to BCT S PP odays Wed 9127106 Wed 9127106

2717 8 Submit Revised Final Status Survey Report - Survey Unit 11 to BCT Owks Man 10/16/06 Man 10/16/06

2718 B DHS and EPA Review Period 4.5 wks Man 10/16/06 Wed 11/15/06

2719 B DHS and EPA Comments Due odays Wed 11/15/06 Wed 11115/06

2720 B Prepare RTCs to Revised Final Status Survey Report- Survey Unit 11 2.4 wks Thu 11/16106 Man 12/4/06

2721 B Submit RTCs to Revised Final Status Survey Report- Survey Unit11 10 BCT S PP odays Man 12/4/06 Man 12/4/06

2722 B Removal Action Closeout Reports 30.5 wks Fri 10/12107 Fri 5/16/08

2723 B Prepare Draft Removal Action Closeout Report 16 wks Fri 10/12/07 Tue 2/5/08

2724 B Submit Draft Removal Action Closeout Report S BRaD owks Tue 2/5108 Tue 2/5/08

2725 B OHS and EPA Review Period 6.5 wks Wed 2/6/08 Fri 3121/08

2726 B DH$ and EPA Commenls Due Owks Fri 3/21108 Fri 3/21/08

2727 B Prepare Final Removal Action Closeout Report with RTC 8wks Fri 3121108 Fri 5/16/08

2728 B Submit Final Removal Action Closeout Report with RTC S BRaD owks Fri 5/16/08 Fri 5/16/08

2729 0 Implement Supplemental Fieldwork (Parcel 0) 12 wks Wed 7118/07 Wed 10/10107

2730 0 Final Status Survey Report- First Sewer Unit at Parcel 0 S PP 30.5 wks Mon 6/11/07 Wed 1116/08

2731 0 Prepare Draft Final Status Survey Report- First Sewer Unil al Parcel 0 20wks Mon 6/11107 Tue 10/30/07

2732 0 Submit Draft Final Status Survey Report- First Sewer Unit at Parcel 0 to BCT S PP odays Tue 10130/07 Tue 10/30/07

2733 0 DH$ and EPA Review Period 6.5 wks Wed 10/31107 Man 12/17/07
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I S»P I Duration I Start I Finish

2734 0 DHS and EPA Comments Due o days Man 12117/07 Men 12117/07

2735 0 Prepare Final Status Survey Report· First Sewer Unit at Parcel 0 4 wks Man 12117/07 Wed 1116/08

2736 0 Submit Final Status Survey Report- First Sewer Umt at Parcel 0 10 BCT S PP o days Wed 1/16108 Wed 1/16108

2737 0 Removal Action Closeout Reports 30.5 wks Fri 10/12/07 Frj 5/16108

2738 0 Prepare Draft Removal Action Closeout Reports 16wks Fri 10112107 Tue 215/08

2739 0 Submit Draft Removal Action Closeout Rcpons S o ROD Owks Tue 215/08 rue 215108

2740 0 DHS and EPA Review Period 6.5 wks Wed 216/08 Fri 3/21/08

2741 0 DHS and EPA Comments Due Owks Fri 3/21/08 Fri 3/21/08

2742 0 Prepare Final Removal Action Closeout Reports with RTGs 8 wks Fri 3/21/08 Fri 5116/08

2743 0 Submit Final Removal Action Closeout Reports with RTCs S o ROO Owks Fri 5/16/08 Fri 5/16/08
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TRANSMITIAL/DELIVERABLE RECEIPT

Contract No. N68711-03-D-5106 Document Control No. BAI.Sl 06.0016.0001

TO: Keith Forman, P.E. DATE: 7/20107
Code: BPMOW.KF CTO: 016
BRAC PMO West LOCATION: Hunters Point Shipyard
1455 Frazee Road, Suite 900
San Diego, CA 92108-4310

FROM: ~·k~v~~
Saravanan (Eli) Vedagiri, P.E., Program Manager

DOCU1vfENT TITLE AND DATE:
Federal Facilities Agreement and Project Schedulet Hunters
Point Shipyard, July 2007

TYPE: 0 Contractual l8l Technical 0 Other{TC)
Deliverable Deliverable (OS)

VERSION: REVISION#: NA
(e.g., Draft, Draft Final, Final)

ADMIN RECORD: Yes l8l No 0 CATEGORY: Confidential 0
SCHEDULED DELIVERY DATE: NA ACTUAL DELIVERY DATE: 7/20/07

o =original transmittal form
NUMBER OF COPIES SUBMITTED TO NAVY: lOl14C/I4E C =copy of lransmittalform

E = enclosure

COPIES TO: (Include Name, Navy Mail Co<ie, and Number ofCopies)

Navy: BCT:

Cynthia Mafara - 10 Mark Ripperda (SFD 8-3),
Keith Forman-IC/IE EPA-IC/IE

Dane Jensen - 1CII E Tom Lanphar, DTSC - ICII E

Melanie Kito - ICil E Jim Ponton, SF Bay RWQCB -

Mark Walden - IC/lE IC/IE

Ralph Pearce - ICII E Amy Brownell, City - 1CII E

Sara Koppel- 1CIIE

Darren Knight - 1CII E BAI: DatelTime Received

Diane Silva - 3C/3E* Eli Vedagiri - 1C/lE

File - IC/IE

Tetra Tech:

Steve Hall-iC/lE

•

•Admin Record Recipient


